Author's accepted manuscript (postprint)

Why are major sports events trapped in the winner's curse? A case study of the 2017 World Road Cycling Championship

Solberg, H. A., Becker, D. M., Denstadli, J. M., Heldal, F., Knardal, P. S. & Thøring, T. A.

Published in: Sport, Business and Management DOI: 10.1108/SBM-12-2020-0132

Available online: 07 Dec 2021

Citation:

Solberg, H. A., Becker, D. M., Denstadli, J. M., Heldal, F., Knardal, P. S. & Thøring, T. A. (2021). Why are major sports events trapped in the winner's curse? A case study of the 2017 World Road Cycling Championship. Sport, Business and Management. doi: 10.1108/SBM-12-2020-0132

© 2021, Emerald Publishing Limited. This AAM is provided for your own personal use only. It may not be used for resale, reprinting, systematic distribution, emailing, or for any other commercial purpose without the permission of the publisher'

This is an Accepted Manuscript of an article published by Emerald in Sport, Business and Management on 07/12/2021, available online: https://www.emerald.com/insight/content/doi/10.1108/SBM-12-2020-0132/full/html

Introduction

Popular sports events are often allocated by auction, with cities – often in collaboration with national sports federations – operating as bidders and international federations as auctioneers. There are many examples of major sports events that have not been financially beneficial for the host destinations. Andreff (2012, 2015) called such cases examples of "The Winner's Curse", meaning that the winner paid more than the actual value of the event.

Local hosts may have to spend time and money to upgrade venues and infrastructure, as well as on operational costs. The extent of such efforts depends on the size and character of the event, as well as requirements. Road cycling races avoid massive investments in venues because races often take place on existing streets and roads. However, as this paper will illustrate, the costs of hosting a World Championship in cycling can nevertheless be massive for the organiser, the host city, and other stakeholders in the public sector. The empirical data in this study were obtained from the 2017 World Road Cycling Championship, hosted in the city of Bergen, Norway, and three neighbouring municipalities between September 16 and 24. The event led to a folk festival in the city but was a financial disaster. The organiser went bankrupt with a deficit of NOK 54.7 million (€9.3 million). It also became a financial burden for the public sector, which had direct costs that amounted to NOK 250 million (€26.8 million). These costs, which included both financial support for the organiser and costs the agents in the public sector had to cover themselves, were significantly higher than budgeted. The event thus had many of the hallmarks of the winner's curse. This research analysed the reasons for these financial problems. Why did the organiser underestimate the costs and overestimate the revenues? Why did the championship end up being costlier than planned for the public sector? What can future hosts learn from these experiences?

The paper is structured as follows. The next section presents a literature review, which includes a discussion of theoretical perspectives with a particular emphasis on the phenomenon of the winner's

curse. In the section that follows, an overview of the data collection will be offered. The subsequent section evaluates the degree to which the criteria for the winner's curse were met at the event. Next, we discuss the reasons for the problems described in the former section, guided by relevant theoretical perspectives. The final section concludes the paper.

Literature review—theoretical perspectives

The hosting of major sports events can lead to folk festivals, and a successful event can make residents proud of themselves and the city. Additionally, many host cities expect to benefit in economic terms, directly or indirectly (Preuss, 2005; Solberg 2017). Therefore, the auctioning of events has the character of *common-value auctions*, meaning that the bidders perceive the event as a commercial activity (Milgrom and Weber, 1982). However, academic research has shown that the commercial revenues are often significantly lower than expected (de Nooij and van den Berg, 2018; Zimbalist, 2015).

Mega events such as the Olympics, FIFA World Cup, and UEFA Euro have struggled with cost overruns and venues that are underused after the event (Alm *et al.*, 2014; Andreff, 2012, 2015; Bondarick et. al., 2020; Drummond and Cronje, 2019; Flyvbjerg *et al.*, 2016; Molloy and Chetty, 2015; Müller, 2015; Preuss, et al., 2018; Zimbalist, 2015). Such problems also occur for events of a more moderate size. The organiser of the 1995 IAAF Athletic championship almost went bankrupt, but was saved by the Swedish Athletic association, which feared that a bankruptcy would reduce Stockholm's chances to be awarded the 2004 Olympics (Hultkrantz, 1998). The 2011 World Skiing championship in Oslo had a surplus of NOK 69 million, but upgrading the venue had a cost overrun 17 times the original budget (Solberg and Preuss, 2015). The problematic list includes cycling championships. The 1993 World Road Cycling Championship in Oslo in 1993 ended with a financial deficit of NOK 12 million, while the 2014 World Off-Road Championship in the village of Hafjell had a deficit close to NOK 9 million (Solberg *et al.*, 2018). The 2014 World Road Championship in Ponferrada (Spain) experienced ticket sales that fell far short of expectations and few sponsors signed up. The hosts of the 2015 World

Road Cycling Championship in Richmond and the 2019 Championship in Yorkshire also faced financial problems (Maxwell, 2020).

The costs of hosting events involve bidding and hosting fees for the events owner. Some owners orchestrate bidding wars to increase fees even further (Solberg and Olderøien, 2018). There have also been cases in which applicants paid bribes (Andreff, 2019). Organisers often have to invest heavily in upgrading sports venues and transportation infrastructure, which in many cases is expensive. Events that attract many visitors also have high daily operation costs for local stakeholders (e.g., for policing). Although organisers of road cycling races do not have to build venues, they may need to adapt roads. This can include, for example, the removal and reinstallation of speed bumps and roundabouts, new traffic signs, and regulating ordinary traffic during the races. In some cases, it may also be necessary to reroute ordinary traffic, which can be expensive for the organiser and other stakeholders. All of these costs tend to be more expensive in the down-town areas of highly populated cities than in rural areas.

The winner's curse hypothesis was first advanced to explain the low returns on investments in competitive bidding for oil and gas leases (Capen et al., 1971; Gilley et al., 1986). However, it can occur in any auction-type setting in which the value of the auctioned object is uncertain (Sandy *et al.*, 2004). This refers to common value auctions where the item is acquired for some forms of commercial purposes. The item has a single objective value for all bidders, but where the true value is unknown. Each bidder must guess the item's true value when bidding on basis of the information that is available without knowing the rival's guesses. Thus, there may be an adverse selection in this outcome, and the bidding process may result in wins that produce below normal or even negative returns, contrary to rational investment decision (Andreff, 2015). A bidder who overestimates the value of the object is likely to outbid competitors and win the contest. The more bidders, the more aggressive the winner will have to be. Hence, the presence of many bidders, combined with the asymmetric information that exists across bidders, can lead to an extreme form of the winner's curse (Thaler, 1994).

When considering whether an event suffers from the winner's curse, it is necessary to keep in mind that the organisers' account does not provide the complete picture. The revenues and costs of others that are affected by or contribute to the hosting should also be considered. The key question is whether the total revenues balance the total costs for all stakeholders.

Major events such as world championships are important international showcases that contribute to the popularity of a sport. Positive TV images of scenic landscapes or modern stadiums are therefore important. The fact that these events are financed by local organisers, often in combination with the public sector, allows event owners (e.g., international sports federations) to add requirements without having to worry about the costs (Baade and Matheson, 2016). The fiercer the competition, the easier it is to add requirements. Although local event organisers can benefit from these efforts, the size and distribution of the net values are often subject to great uncertainty. For sports events, no one a priori knows the real value of hosting them. All else being equal, adverse selection will allocate the event to the city that applies with the most expensive project. The more the bidder has underestimated the costs of the efforts, the more likely it is that the winner's curse will materialise, and the more likely that the owner will receive a magnificent project without paying its full cost (Andreff, 2012).

Some of those involved in hosting can have conflicting interests. The outcome of these conflicts may depend on the distribution of power. This can involve situations that have a character of urgency, which can arise when the matter is subject to time pressure and is of great importance to involved participants. See Mitchell *et al.* (1997) for more details. Preparations for a sport event exhibit these two characteristics. The events come with a strict deadline that is almost never postponed, except in times of pandemics and wars. The importance of hosting the event is often built up during the early stages of the preparations because the organiser and the political authorities have already committed themselves to the public. The cancellation of an event can cause a loss of prestige and reputation. In

such situations, local stakeholders can be forced to accept costs they otherwise would not have accepted, including costs others should have paid.

Some of relationships between the contributors have the character of principal-agent relationships. This can involve situations of asymmetric information, which can allow agents to take advantage of being better informed than the principal or vice versa (for more details see e.g., Douma and Schreuder, 2002; Geereart, 2015). How far the stakeholders are willing to go to use the situation can depend on the culture in which they operate. Some may be willing to be unethical and adjust moral acceptance to the situation (Gauthier, 1990). Furthermore, it cannot be taken for granted that all stakeholders are rational. A one-off event is a first-time ever experience for many organisers. This increases the chances of making mistakes and reduces the ability to fully make use of one's advantages. It can also allow experienced stakeholders to benefit by behaving opportunistically towards those less experienced.

Unlike auctions in which the bidders operate only on their own behalf, major sports events involve and affect many stakeholders other than the organiser. The hosting process requires contributions from several contributors, many of whom operate independently of each other. This can make it difficult to coordinate the process. The decisions of some contributors may have unwanted impacts on others. Efficient adaptations require efficient internal communication among contributors. It is also important that each and every contributor has accurate information about financial figures, regarding both costs and revenues. If expenditures are underestimated and benefits overstated, candidates are likely to suffer the winner's curse (Andreff, 2012).

The owners of events have traditionally used a combination of English auctions (ascending), Dutch auctions (descending) and first price sealed-bid auctions when auctioning their events (for more details on procedures, see Milgrom and Weber, 1982). The findings section will analyse to what degree the host of the 2017 World Road Cycling Championship suffered the winner's curse. The analyses are based on the criteria below, which were adapted from Andreff (2012):

- Lower economic impact for local stakeholders than expected;
- Cost overruns and loss/lack of revenues;
- Ex post revisions in the project;
- Delays in the planning process;
- Additional public subsidies/financing beyond what was initially granted;
- Host city fiscal deficit and debt; and
- A disappointing number of visitors from outside the host city or region.

Unlike Andreff (2012), we have also included the revenues of the organiser as relevant in indicator (2) because cost overruns may not become a problem if they are sufficiently compensated by revenue.

Data collection—methods

Case study context

The 2017 World Road Cycling Championship was hosted by the city of Bergen and three neighbouring municipalities between September 16 and 24. It gathered 1,257 participants from 77 nations and was estimated to attract more than 700,000 spectators. The hosting municipalities also organised cultural events that gathered approximately 51,000 participants. More than 2,000 volunteers from 80 nations were involved in the Championship. The Championship was considered a big success with respect to spectatorship, and it created a festive atmosphere in the city. A post-survey revealed that the vast majority of the residents experienced the Championship as a positive event and as something to be proud of (Solberg et al., 2018). The cycling media also embraced the Championship. After the time trial, Velonews wrote: "Bergen delivers something rare: a time trial worth watching. Wednesday's men's elite World Time Trial Championship will rank among the best and most exciting races against the clock we'll likely ever see." 1

¹ https://www.velonews.com/news/road/bergen-delivers-something-rare-time-trial-worth-watching/

Financially, the Championship was another story. In the spring of 2018, the organiser was declared bankrupt, with revenues of NOK 130.3 million (€13.5 million) and costs of NOK 185 million (€19.2 million). Ahead of the Championship, the public sector (Ministry of Culture and Ministry of Trade and Fishery, Bergen neighbouring municipalities, and Hordaland County Council) had granted NOK 103.9 million (€10.8 million), meaning that the organiser received 80% of its revenues from the public sector. Additionally, the Championship put expenses on other agents in the public sector that amounted to NOK 146.1 million (€15.1 million), which they had to cover themselves. Hence, the aggregate Championship costs for the public sector amounted to NOK 300 million, or €31 million).

Methodology

The study relies on two data sources, which are described in more detail below.

Document analysis

The document analysis included contracts, agreements, budgets, applications, tourism statistics, minutes of meetings and digital and non-digital correspondence (e-mails, letters) provided by the Union Cyclist Internationale (UCI), NCF, the Norwegian government, and Bergen Municipality. These data served three purposes. First, documents were analysed to explore indicators of the winner's curse. For this purpose, accounting information, tourism statistics and minutes of meetings were vital. Second, documents – in particular minutes of meetings, e-mails and letters – were used to identify decisions and incidents that could have impacted the financial results. Finally, information from the documents was used to prepare the interview guides (see below), and, in certain cases, respondents were asked to elaborate on specific topics that were identified during the document analysis. In this way, the documents and the interviews complement each other.

Qualitative interviews

The second data source consisted of 47 in-depth interviews with 51 individuals representing various private and public organisations involved in the implementation of the UCI 2017 Road Cycling World

Championship. The organisations, their responsibilities, and the number of interviews conducted within each organisation are shown in Table 1. The number of interviews reflects the operational responsibilities for implementing the Championship.

The majority of the respondents were identified prior to the data collection, while others were recruited during the process. The first group included managers and key personnel in Bergen 2017 Ltd. (the company that was legally responsible for organising the Championship, hereafter called Bergen 2017), The Norwegian Cycling Federation, Bergen Municipality and Hordaland County Council who were interviewed in the first stage. The emerging insights provided in these interviews, together with information from the document analysis, were used to identify other important organisations and personnel involved in the implementation of the event. In this respect, the data collection parallels snowball sampling in which information and understanding from one study participant are used to recruit future respondents.

The interviews lasted between 43 and 162 minutes and took place in the period between October 30, 2017, and September 19, 2018. Forty-three interviews were conducted face-to-face and eight via Skype. Respondents were free to choose the location of the face-to-face interviews. Four respondents were re-interviewed once whereas one respondent was reinterviewed twice to clarify issues that emerged from respondents interviewed later in the process.

Insert Table 1 here

A semi-structured interview guide was used to define key problem areas from the document analysis, previous research, and information from pre-project meetings. The semi-structured approach allowed respondents to reflect without restrictions about their roles, how they perceived their participation, and how they perceived the relationships between the various actors. The questions and issues in the interviews depended on the tasks and positions of the respondent. Special attention was given on the

challenges they experienced, both for themselves and others that were involved in hosting the championship. How and why did the respective challenges appear, how were they tried to be solved, and which factors that influenced the outcome of these processes. All interviews were recorded and later transcribed by a transcription agency.

Information from the interviews was used to elaborate data from the document analyses and to create a deeper understanding of the decision processes, incidents, and organisational matters that may have contributed to the bankruptcy of Bergen 2017 and the cost overruns for other stakeholders that contributed to the hosting. The analyses involved a reflective process where each respondent's narrative was investigated to identify critical events and experiences, as well as explanations and justifications for the actions taken. Analyses were done individually for the respective respondents and as part of a collective set of meanings at the organisational level.

Results—findings

This section will discuss the degree to which the relevant indicators of the winner's curse, as described above, were identified with respect to the 2017 World Road Cycling Championship.

Economic impact for local stakeholders / External visitors

According to the respondents who were responsible for booking accommodations, the Championship attracted fewer visitors than expected. The occupancy rate in the hotels was at the same level as in the same period the previous year (Menon Economics, 2018). The organiser expected that the Championship would generate 50,000 hotel-guest nights, while the actual number ended up being 19,000. The figures would have been even lower without the 700 police officers who were called in from other police districts. 1,000 rooms had been booked for sponsors, but only 200 were necessary. The administration in Bergen Municipality anticipated that 5,000 RVs would come to the city, but only 245 appeared. A respondent who was involved in booking accommodation explained:

- Almost all the spectators were locals. Many rooms were booked for the entire period of 10 days, but it was mainly the last weekend that attracted visitors. The turnout for the hotels in September was not higher than usual. The tour operator who operated on behalf of the organiser had booked 75% of the accommodation capacity in Bergen and up to 60–70 kilometres outside the city. This was way too much.

Many cycling reservations were withdrawn the weeks before the championship and the accommodation industry did not benefit as was expected. Several hotels had rejected inquiries about hosting conferences and congresses, which was commented on by the same respondent, who also reflected that there would have been fewer problems had they received more information from the UCI prior to the Championship:

- We could have been informed, for example how many rooms were sold at the 2016 and 2015

Championships in Doha and Richmond. The same applied to the demand patterns. We asked

Bergen 2017 for such information but were told that it did not exist. I realize now that we should have been more active, for example by asking the UCI or others.

Organiser's costs and revenues / Planning process

When NCF chose Bergen as the Norwegian candidate in 2011, the budget was approximately NOK 85 million. When the application for governmental funding was submitted in 2013, the break-even budget, which is presented in the left column in Table 2, had increased to NOK 156.4 million. The next column presents the final forecast, from three months after the Championship, which predicted a deficit of NOK 54.7 million. In March 2018, Bergen 2017 was declared bankrupt.

Insert Table 2 here

The organiser operated with three levels of sponsors, and the job of recruiting the top two levels was outsourced, and Bergen 2017 worked with local sponsors (i.e., the lowest level). However, to be allowed to recruit sponsorship agreements, Bergen 2017 had to purchase marketing rights from UCI at a price of €4 million (NOK 32.6 million). Therefore, the sponsorship agreement was a loss project of NOK 8.8 million.

When assessing the sponsorship figures, it is important to keep in mind that revenues also have a cost side, which refers to the provision to the company who recruited sponsors and organising the activities for sponsor guests. The gross value of the support from the general sponsor amounted to NOK 16.3 million. However, after withdrawing the provision and activating costs, the net value was reduced to NOK 10.9 million. Originally, NCF also aimed to recruit two general sponsors, of which the main Norwegian Oil Company was to be the second. This plan failed. Several interviewees explained this by the recession in the oil industry during this period, as illustrated by a respondent involved in the process:

- It would not look good if they gave Bergen 2017 10 million shortly after having sacked hundreds of employees.

This view, however, was contradicted by a representative of the oil company, who claimed that they had never considered sponsoring the cycling championship. As for the sponsors at the next level, the aim was to achieve NOK 8 million from each of the three. This plan also failed, and the total value amounted to NOK 5.6 million –23% of what was expected.

Bergen 2017 brought in NOK 3.6 million from local sponsors, but they had expected NOK 1 million. The reason this did not work out as planned was the small staff size, which also lacked competence in such matters. Several respondents reported that potential local sponsors had a negative impression of Bergen 2017:

Many told me that they were approached too late, and that it was not explained what they were to buy. Some said they were willing to support and contacted Bergen 2017, but did not receive any response...

The organiser tried to recruit more local sponsors by hiring an additional employee, but these efforts did not pay off, as illustrated by one respondent:

- ...when we failed to recruit the oil company as sponsor, we did not have a plan B, [...] then we employed Mr X to work on recruiting local sponsors ...this was an ad hoc solution that was done too late, far too late [...] companies do not decide their sponsorship budgets a few weeks before the World Cycling Championship [...] employing him to recruit local sponsors was a desperate attempt to get money. It didn't work.

Another reason for the sponsorship loss was the depreciation of the NOK relative to the Euro, combined with the fact that NCF did not buy exchange rate insurance. When Bergen was awarded the championship in September 2014, the exchange rate for one Euro was NOK 8.14². Three years later, when the championship started, the price of one Euro had increased to NOK 9.33³. The depreciation of the NOK made the aggregate fee (including marketing rights) to the UCI more expensive. This loss could have been reduced had exchange rate insurance been purchased. A respondent who was involved in the early preparations admitted that this had not been seriously considered:

federation. Someone had chatted informally about it with an employee in DNB⁴ over a cup of coffee, and concluded that both alternatives could be ok, i.e., signing up for insurance and not signing up for insurance. No formal request, where we asked for a professional advice, was made to the bank.

² https://www.norges-bank.no/Statistikk/Valutakurser/

³ https://www.norges-bank.no/Statistikk/Valutakurser/

⁴ The UCI's bank connection

The fee to the UCI could have been worse had the competition to get the Championship been fiercer. Initially, Bergen competed with the cities of Bogotá (Columbia), Innsbruck (Austria), and Melbourne (Australia). The UCI initially required a fee of €10 million, which was the price that Qatar paid for the 2016 World Championship. However, none of the bidders accepted this price. The UCI was therefore forced to operate according to the principles of a Dutch auction (Milgrom and Weber, 1982) by reducing the fee to €7 million, which was the amount previous hosts had paid before the 2016 Qatar Championship. Although Qatar was the only bidder for the 2016 Championship, potential rivals may have backed off because Qatar is one of the wealthiest nations in the world.⁵

The cost overruns on *trails and rides* were due to traffic alterations shortly before the Championship, combined with delays in planning. Several streets had to be closed for bus traffic and for a longer period than first planned. Such mistakes were admitted by a respondent who was indirectly involved in the processes:

One month before the event, we discovered that traffic signs had not been ordered. This could have been ordered three years earlier without any risk. You know that you need the signs. You only have to figure out where to put them up. This mistake had a cost at 3–4 million. Sloppy planning...

The deviations in the revenues from *Hospitality/VIPs*, *kickbacks from accommodation* and *serving of food and drink* and *ticket sales* were both due to fewer visitors than expected and prices that were too high. The demand for tickets was very moderate for the first days, and only two of the eight days sold out, a pattern that is common to previous World Championships. The aim was to sell 15,000 tickets, whereas only 9,000–10,000 were sold.

⁵ https://www.worldometers.info/gdp/gdp-per-capita/

The reduction in the revenues and costs related to the media rights are connected. In 2014, the NCF hosted the World Off-Road Championship, an event that is also owned by the UCI. This Championship was of limited commercial value and no broadcasters were willing to spend time or money on it. The UCI wanted it shown on TV, but the NCF could not afford the production costs of NOK 3 million. The problem was solved when a Norwegian commercial broadcaster took on the assignment. In return, the organiser promised a corresponding discount on the media rights for the 2017 World Championship. However, the premise of this solution fell away when the UCI later decided to take over the sale of media rights for the Road Championship itself. A consequence of this was that the NCF no longer had anything to sell. In the new deal, the UCI kept the entire international media rights and NCF was given 50% of the domestic rights. This made it impossible to get rid of the NOK 3 million owed for the production costs for the 2014 World Championship. Instead, it was transferred as a claim to Bergen 2017. At this stage, the NCF hoped that the 2017 World Championship would yield enough profit to cover the deficit from the 2014 World Championships. On the bright side, UCI's takeover of the sales procedure reduced the production costs of Bergen 2017.

Ex post revisions in the project / Host fiscal deficit

The Championship led to substantial expenses on several stakeholders in the public sector. The administration in Bergen Municipality first estimated an expenditure of approximately NOK 15–20 million, but this did not include costs associated with the restructuring of traffic and municipal health services, the use and safeguarding of municipal properties and urban areas, emergency services and emergency response actors. Gradually, the costs increased to NOK 74 million. Additionally, administrative leaders in Bergen Municipality estimated the indirect costs associated with planning and preparation to be approximately NOK 25 million. The Championship ultimately became more than five times more expensive than was expected for the municipality.

Many cost overruns were related to tasks that had not been considered in the planning phase.

Those involved in the early preparations focused primarily on maximising the chances of being

awarded the Championship, not on the financial consequences. Great emphasis was placed on factors that would tilt the decision in favour of Bergen. Therefore, trails were chosen that could create good TV images. Such priorities were clearly revealed by a respondent who was involved in the early preparations:

- Bergen was to get the event: it would be a folk fest and promote Bergen and Western Norway

- that was the most important thing. Therefore, we gave the cycling people too much power...

when the racetracks were chosen, we only had one thought: Bergen should win over the

others... we planned a bike ride that you had never seen before [...] it was a sport to have the

toughest, coolest routes.

The trail plan was submitted to the municipality administration before the submission of the application, but it was only after the award that the organiser understood the consequences, and then it was too late to change. The racetrack was spectacular, but set the scene for a cost picture that lit warning lights (too late) among those who were responsible for social security and the economy, according to a respondent in the municipality administration:

- We took on a greater responsibility than we dreamed about when we started [...] later we realized that we had got many zones in our city that were blocked off for traffic [...] parts of the city where we have home nursing, kindergartens, schools, private businesses, and where you just shut down the road network. From these red zones you could not exit... so, you could just forget using the car that week, [...] or you have students who have a wheelchair and are dependent on transportation. And how in the world to solve this?

The original plan was to host the Championship when schools were on autumn break, but this was changed due to fear that people would go on holiday abroad instead of following the championship. Therefore, the local bus company, which was owned by Hordaland municipality county, had to hire many buses outside the region. After postponing autumn break, these costs increased by NOK 12 million. It also became necessary to adjust and upgrade the quality of the streets to make them more

bicycle friendly, for example by replacing cobblestone and holes with asphalt and removing speed bumps. These tasks also included the reversal of the streets to the original standard. These tasks were insufficiently considered in the initial budget.

The police initially budgeted their costs at NOK 3.2 million, but this did not include guardianship at ceremonies, concerts, securing the media house and so forth. When the budget was constructed, the police lacked information on the scope of such activities. The NCF was made aware of this when the police objected to the first budget of NOK 3.2 million, according to one respondent. Later, these costs were calculated at NOK 10 million. The job of upholding general security in the city also required additional resources due to the visitors, but these costs were covered by the police itself. Five months before the Championship, the Police Security Service (PST) increased the likelihood for a terrorist attack in Norway. The police called in 700 officers from other police districts, which in turn increased the costs both for the police and Bergen 2017. The total cost for the police efforts for the World Championship amounted to NOK 68.8 million.

When Bergen 2017 received the invoice for the additional NOK 10 million, however, the managing director admitted they were unable to cover these costs. A similar situation applied to the additional costs for public transport, which Bergen 2017 was also responsible for covering. The Championship could not be hosted unless these changes were made. At this stage, the process had come so far that a cancellation would have cost too much in terms of lost prestige. Bergen 2017 took advantage of this situation when pushing the process to continue, although everybody understood that they were unable to cover the costs. This was illustrated by several respondents who were involved in these preparations:

- All of us who were sitting around the table and felt that the process had come too far to be stopped [...] the bus company reported that we moved far beyond the budgeted cost frame of

⁶ https://www.aftenposten.no/100Sport/sykkel/Politiets-utgifter-til-Sykkel-VM-ble-doblet-260953b.html

NOK 8.5 million [...] We did not want headlines in the media like: The Championship is cancelled because the police or the bus company insisted on being refunded. That was our dilemma. It would have damaged our reputation.

The Championship also implemented expenses on the two local hospitals, both of which were in the "red zone" where ordinary traffic was severely restricted, and they were virtually blocked during the entire Championship period. The largest of them had approximately 2,000 daily visits from patients. About 150 were hospitalised as needing immediate help and more than half of these arrived by private shuttle or by taxi. In addition, 4,800 employees had to commute daily to and from the hospital. In summary, the Championship resulted in an extra cost for the hospitals, amounting to NOK 15 million. The administration of the hospitals had not been involved in the planning process and the additional costs came as a surprise, as one respondent explains:

- We did not participate this in the application process, and we had no idea about the consequences. We expected the Championship would be some races back and forth between Bergen and a neighbouring city. Two years before the event we were invited to a meeting where we got some information. However, we still did not understand it would affect us over a period of nine days.

Extra public subsidy/finances

At the turn of 2016/17, it became clear that additional action was necessary for public transport and adjustments of streets and roads. Without these extra steps, it would have been impossible to host the Championship. In March 2017, Bergen 2017 and Hordaland County Council applied for an additional funding of NOK 20.8 million from the Ministry of Culture, of which they were granted NOK 7.5 million (see Table 2). Bergen Municipality and Hordaland County Council had originally guaranteed Bergen 2017 uncertainty provisions of NOK 5.2 million. Of this, 60% was earmarked for Hordaland County Council because they were responsible for transport service and additional road repair measures. However, the entire amount was paid to the organiser. After being informed about the

financial problems, Bergen Municipality decided to activate their guarantee, whereas Hordaland County Council refrained due to disagreements regarding the additional funding from the Ministry of Culture.

In summary, this section revealed many indications of the winner's curse. For the organiser, the revenues were lower than budgeted, while the costs were higher. Many others who contributed to the hosting had substantial cost overruns. The next section will discuss the reasons for this, as well as the consequences.

Discussion—analysis

Lack of experience and information transfer

The awarding of the 2017 World Road Championship to Bergen and Norway created substantial optimism in the host city regarding the benefits for the city. This was illustrated in a media interview with the mayor immediately afterwards:

- We cannot imagine what this means. When someone asks if we can afford it, I reply "we cannot afford not do it. This is an investment in the future. Bergen will benefit as a tourist city, industry city, culture city, activity city [...] I see no end to what it will mean for Bergen."

This optimism infected many others who were involved in the preparations. Officially, the sponsor budget of NOK 33 million lacked NOK 9 million. However, in an early media interview the general manager of Championship revealed even higher expectations – that is, for NOK 50 million (Hansen, 2016). The tour-operator who operated on behalf of the organiser had pre-booked more than twice the number of hotel rooms than were needed. Many hotels had therefore rejected requests for other activities during the Championship period. This included conferences and congresses, which are the

⁷ https://www.bt.no/sport/i/3J9grv/her-jubler-bergen-for-sykkel-vm

most profitable activities for many hotels. Those responsible for accommodation were informed, too late, that during previous Championships the majority of visitors had come during the final weekend. This is an example of asymmetric information, where the UCI (as principal) can benefit from avoiding the transfer of information to potential hosts (agents; Douma and Schreuder, 2002). Had they shared this information, it could have reduced the interest in hosting the Championship.

These examples illustrate how overoptimistic stakeholders can get carried away and invest too much effort into getting an event, as well as when hosting them. In such cases, other stakeholders than the organiser can influence the bidding strategies. Some of them can operate as free riders, only enjoying benefits without paying the costs. This, in turn, reduces the motivation to consider the aggregate benefits and costs.

The hosting of sports events is different from many other activities because it requires contributions from several stakeholders, many of whom operate independently of one another. The findings show a lack of communication between the contributors. Decisions were taken without considering the consequences for others. The postponement of the fall break made public transport costlier than budgeted. Better coordination could also have allowed the organiser to make better use of the staff of Bergen Municipality's sports department, which amounted to approximately 100 people who were underused due to a lack of communication and coordination.

The interviews also revealed communication problems between Bergen 2017 and external stakeholders. Several vendors were not allowed to communicate with each other. Instead, communication had to go through Bergen 2017. This delayed many processes, which caused both frustration and inefficiency. Indeed, some suppliers felt that Bergen 2017 was working against them instead of collaborating with them.

Lack of competence and experience

Many of those involved in the preparations were inexperienced with such events. This reduced the ability to foresee the consequences for themselves and others. The municipality administration allowed representatives of the cycling organisers to design the racecourse without considering the consequences for daily operations both for the public sector and others. The NCF did not gather enough information to consider whether it should buy exchange rate insurance or not, a mistake that cost them dearly.

Initially, seven cities applied to be the Norwegian host city. Expressed in auction terms, the NCF could have required the respective local public sectors to join them as owners of the event organisation. The NCF, however, refrained from pursuing this possibility. Instead, it waited until after the selection had been made to invite Bergen Municipality and Hordaland County Council to become joint owners, an invitation that both rejected.

These examples illustrate how inexperienced event organisers can behave irrationally. A more financially robust organisation could have afforded the hiring of more employees with the necessary competence, but instead NCF gambled away their cards. Several respondents painted a picture of an organisation with too few employees who lacked competence to handle important operations:

- They (Bergen 2017) had no competence in the technical field at all... it was chaos. The only thing that mattered was to get the Championship hosted... When they started cleaning up after the Championship, we saw that they had neither the control nor the competence [...] this was an organisation that had undertaken an event they were unable to handle.

By January 2015, the staff consisted of five people, most of whom worked part time. Although the organisation was extended, the new appointments had the character of ad hoc employment and were not the result of well-thought-out procedures. Another disadvantage was that the managing leader

was only employed part time and did not reside in the area of the event. He also simultaneously held two other partly conflicting roles: as president of the NCF and UCI board member.

Study trips to preceding championships were carried out in the years before the event. However, those representing the municipality were inexperienced with large cycling events, as the interviews revealed:

- We were in the early stages, but did not have the necessary expertise at that stage... I had not participated in bike events earlier, and therefore I did not have the ability to anticipate the consequences... there were many questions we did not ask [...] wise questions were not in the front of our mind... the exercise of "Sorry, we have to make this easier" was not done... the areas of operational continuity – of closing the city – were senseless... here you lock our city [...] The state road administration had not thought about it; the police had not thought about it; we had not thought about it – there was no one who had.

Conflicting interests

The work on social security in the city was managed by the Department of Social Security and Emergency Planning in Bergen Municipality. Several respondents with experience from similar events found the operationalisation too strict and stated that the same degree of security could have been achieved with fewer resources. This led to considerable additional work and cost increases for both the organisers and subcontractors. Experience from previous events of similar size were not used, although Bergen has extensive experience in arranging large folk festivals that gather almost the same number of spectators as the World Cycling Championship. Quotes from respondents illustrated the frustration:

- Risk and vulnerability analyses that had previously been approved by the police at all major events in Bergen were not good enough anymore ... The question being asked was what could happen in Bergen instead of what problems the Cycling World Championship brings with it...

The list of requirements to the organiser became so large and long that it was hopeless to satisfy [...] the level of detail was overwhelming [...] a risk analysis was demanded for each pedestrian crossing, for example...

The preparation of the tasks was also extensive because of high ambitions. Local residents should not be exposed to increased risk during the Championship period. Therefore, seven small emergency services were established in the red zone: "No one would have to give birth on the roads". In fact, it was an aim that health care should be better during the Championship than normal. During the preparations, the media focused much more on the negative aspects of the event, such as what could go wrong. Therefore, the municipal administrators hoped that their ambitious aims would have a preventive effect.

The costs of creating externalities

Organisers of sports events often initiate supplementary activities to achieve public subsidies (Wright, 2007). A theoretical framework that can explain this behaviour is recourse dependency theory, which basically states that organisations that are unable to generate enough internal resources need to interact with other organisations that can provide these resources (Pfeffer and Salancik, 1978). The application for funding emphasised the aim of motivating residents to cycle more often, both in daily traffic and for exercise. Therefore, the core event was supplemented with a bicycle training programme for children, a public health campaign, a cycling World Championship for older adults and a teaching programme for primary schools. A quote from a leader in the municipality administration clearly indicated that the core effects were not sufficient reason to host the Championship:

It is totally uninteresting to arrange a World Championship unless we have any ripple effects or, well, in the application it is termed "Legacies from the World Championship". Both children, youth and adults should be attracted. One should look at biking as an activity and means of transport.

The side effects also included a cultural programme that was included in the original budget. Both the UCI and NCF were initially reluctant about the idea of adding on a culture programme. Indeed, the 2017 Championship was the first ever World Road Cycling Championship that had such an extensive programme. However, adding on side events not only required additional resources and extra costs, but it also reduced the time and energy an already overworked event organisation could expend on core activities.

Attitudes

The organisation Bergen 2017 was owned by the NCF. Some respondents revealed attitudes within the organisation that were egoistic (Gauthier, 1990, p. 253). Two respondents who were interviewed separately and independently of each other, referred to board members in the NCF who had claimed:

- "We can just create an Ltd. and then let it go bankrupt".

The consultancy company that quality checked the budget was only hired to investigate the costs, not the revenues. This is alarming given the difficulties of selling tickets at cycling races compared to events at stadiums. Indeed, several respondents pointed out that the poor economic conditions in Bergen 2017 were the result of prolonging a practice that was common in the NCF. The difference was that the financial figures became so much larger: "It will fix itself in the future" was the attitude. Invoices that were unclear were taken out and not posted in the accounts – that is, they were put on hold. In that way, the accounts were "papered over" until further notice. The attitude was that negative or critical information should be withheld to get things done, taking a gamble that the later clean up would go smoothly.

The budgeting process shows similar examples of this type of strategic behaviour. In a media interview, the head of the Police Unit for Operational Service under the Cycling World Championship went a long way in suggesting that the costs were under budgeted for tactical reasons:⁸

- Our impression is that stipulated costs were kept artificially low by the initiators in the application process only to get the championship to Norway and Bergen... The desire to keep the costs down in the application process meant that we did not have a real financial framework to deal with until months before the Championship started.

The general manager used the "cancellation card" to persuade the police and Hordaland County Council to continue delivering services, despite the understanding that Bergen 2017 was unable to cover the costs. These situations were given a sense of urgency (Mitchell *et al.*, 1997). A cancellation would have caused substantial loss of prestige for a number of stakeholders, and no one wanted to be scapegoated as responsible for the cancellation.

Conclusion

This paper has shown how major sports events can be trapped by the winner's curse, in which fierce competition forces the winning bidder to spend more on the event than what it is worth in economic terms (Andreff, 2012). Hosting an event like the World Road Cycling Championship requires contributions from several stakeholders other than the organiser. In this case, the efforts from the contributors were uncoordinated. Information was not shared between them, and some had conflicting interests. Both the organiser and the administration in the host city were inexperienced with an event of this size and character. The organiser did not have the financial resources to hire a sufficient number of employees with the necessary competence. Within the Norwegian Cycling Federation, which was the owner of Bergen 2017, there was a culture of dubious attitudes and lack of

⁸ https://www.aftenposten.no/100Sport/sykkel/Politiets-utgifter-til-Sykkel-VM-ble-doblet-260953b.html

seriousness. Some of these attitudes seemed to have been transferred to Bergen 2017. In summary, all these factors reduced the quality of the planning and preparation processes. They also explain why the Championship was a failure in economic terms.

References

- Alm, J., Solberg H. A., Storm, R., and Jakobsen T. G. (2014), "Hosting major sports events: The challenge of taming white elephants", *Leisure Studies*, Vol. 35 No. 5, pp.564–582. doi:10.1080/02614367.2014.994550.
- Andreff, W. (2012). The winner's curse: why is the cost of sports mega-events so often underestimated? Wolfgang Maennig and Andrew Zimbalist (Eds). *International Handbook on the Economics of Mega Sporting Events*, Edward Elgar, pp.37-69.
- Andreff, W. (2015), "The winner's curse in sports economics", Budzinski, O. and Feddersen, A. (Eds),

 Contemporary Research in Sports Economics, Peter Lang Academics, Frankfurt am Main,

 pp.177–205.
- Andreff, W. (2019), An Economic Roadmap to the Dark Side of Sport. Volume II: Corruption in Sport,
 Palgrave Pivot, London, UK.
- Baade, R. A. and Matheson, V. A. (2016), "Going for the gold: the economics of the Olympics", *Journal of Economic Perspectives*, Vol. 30 No. 2, pp.201–218.
- Bergen kommune (2017), Evalueringsrapport. Samfunnssikkerhet og Beredskap Sykkel VM 2017.
- Bondarik, R., Pilatti, L. A. and Horst, D. J. (2020), Sports mega events and overestimated promises:

 the case of the 2014 FIFA World Cup in Brazil. *Journal of Tourism and Cultural Change*. Vol. 18

 No (3) pp.351-367

- Capen, E., Clapp R., and Campbell W. (1971), Competitive bidding in high-risk situations, *Journal of Petroleum Technology*, Vol. 23, pp.641–53.
- Douma, S. and Schreuder, H. (2002), *Economic Approaches to Organizations*. Pearson Education, Essex, UK.
- Drummond R and Cronje, J. (2019), Building a white elephant? The case of the Cape Town Stadium, *International Journal of Sport Policy and Politics*, Vol. 11 No. 1, pp.57-78, DOI: 10.1080/19406940.2018.1508053
- Flyvbjerg, B., Stewart, A. and Budzier, A. (2016), *The Oxford Olympics Study 2016: Cost and Cost Overrun at the Games*, Said Business School WP, Oxford, UK.
- Gauthier, D. (1990), Moral Dealing: Contract, Ethics and Reason, Cornell University Press, Ithaca, NY.
- Geeraert, A. (2015), Theorizing the governance of sport mega-events: a principal—agent perspective.

 In S. Frawley (ed.), *Managing Sport Mega-Events*. London: Routledge

 DOIhttps://doi.org/10.4324/9781315757643
- Gilley, O., Karels G., Leone R. (1986), Uncertainty, experience and the winner's curse in OCS lease bidding, *Management Science*, Vol. 32, pp.673–82.
- Hansen, E. (2016), "Sponsortørke for Sykkel-VM" (Sponsor drought for the Cycling World Championship), *Aftenposten*. Available at:

 https://www.aftenposten.no/sport/i/6jXJ8z/sponsortoerke-for-sykkel-vm (accessed 02 July 2020).
- Hultkrantz, L. (1998), "Mega-event displacement of visitors: The World Championship in athletics, Göteborg 1995", Festival Management & Event Tourism, Vol. 5, pp. 1–8.
- Maxwell, S. (2020), "The outer line: how the 2017 UCI World Championships in Norway went bankrupt," *VeloNews*, Available at: https://www.velonews.com/events/the-outer-line-how-the-2017-uci-world-championships-in-norway-went-bankrupt/ (Accessed 02 July 2020).

- Menon Economics (2018), Ringvirkningsanalyse av Sykkel-VM. Effekter av turistenes forbruk og andre virkninger, Menon-publikasjon nr. 2/2018.
- Milgrom, P. and Weber, R. (1982), "A theory of auctions and competitive bidding", *Econometrica*, Vol. 50 No. 5, pp.1089–1122.
- Mitchell, R. K., Agle, B. R. and Wood, D. J. (1997), "Toward a theory of stakeholder identification and salience: defining the principle of who and what really counts", *The Academy of Management Review*, Vol. 22 No. 4, pp.853–886.
- Molloy, E. and Chetty, T. (2015), "The rocky road to legacy: lessons from the 2010 FIFA World Cup South Africa stadium program", *Project Management Journal*, Vol. 46 No. 3, pp.88–107.
- Müller, M. (2015), "The mega-event syndrome: why so much goes wrong in mega-event planning and what to do about it", *Journal of the American Planning Association*, Vol. 81 No. 1, pp.5–17.
- Nooij de, M. and van den Berg, M. (2018), "The bidding paradox: why politicians favour hosting mega sports events despite the bleak economic prospects", *Journal of Sport and Social Issues*, Vol. 42 No. 1, pp.68–92. https://doi.org/10.1177/0193723517748552.
- Pfeffer, J. and Salancik, G.B. (1978), *The External Control of Organizations*, Harper and Row, New York, NY.
- Preuss, H. (2005), "The economic impact of visitors at major multi-sport events", *European Sport Management Quarterly*, Vol. 5 No. 3, pp.281–301.
- Preuss, H., Andreff, W. and Weitzmann (2019). Coast and Revenue Overruns of the Olympic Games 2000-2018, Springer Gabler.
- Sandy, R., Sloane, P. J. and Rosentraub, M. S. (2004), *The Economics of Sports: An International Perspective*, Palgrave Macmillan, Basingstoke, UK.

- Solberg, H.A. (2017), "Mega events: Why cities are willing to host them, despite the lack of economic benefits", Brittain, I., Bocarro, J., Byers, T. and Swart, K. (Ed.s), *Legacies and Mega Events: Fact or Fairy Tales?*, Routledge, New York, NY, pp.43-59.
- Solberg, H. A, Becker, D. M., Denstadli, J. M., Heldal, F., Knardal, P. S. and Thøring, T. A. (2018),
 Sykkel-VM 2017: Fra folkefest til økonomisk bakrus (English: Cycling World Championship
 2017: From Folk Festival to economic Hangover). NTNU Centre for Sport and Culture
 Management Research.
- Solberg, H. A. and Olderøien, L. (2018), "The challenges of hosting major events owned by international federations: a case study of the 2014 Chess Olympics", *Event Management*, Vol. 22, pp.595–608.
- Solberg, H. A. and Preuss, H. (2015), "Major sports events the challenge of budgeting the venues ", Event Management, Vol. 19, pp.349 363.
- Thaler, R.H. (1994), *The Winner's Curse: Paradoxes and Anomalies of Economic Life*, Princeton, NJ: Princeton University Press.
- Wright, R. K. (2007), "Planning for the great unknown: the challenge of promoting spectator-driven sports event tourism", *International Journal of Tourism Research*, Vol. 9, pp.345 359.
- Zimbalist, A. (2015), *Circus Maximus: The Economic Gamble Behind Hosting the Olympics and the World Cup*, The Brookings Institution, Washington, D.C.

Administration responsible for organising the Championship. A joint stock company 100% owned by the Norwegian Cycling Federation Bergen 2017, Board Bergen municipality administration Bergen municipality responsibilities related to cleaning, garbage disposal and sweeping of the trails. Accountable for public information. Contributed with direct financial support of the event. Hordaland county administration responsibilities connected To a contributed with direct financial support of the event.	rious departments, anaging and operational sponsibilities
Bergen municipality administration Host city. Operational responsibilities related to cleaning, garbage disposal and sweeping of the trails. Accountable for public information. Contributed with direct financial support of the event. Hordaland county Host county. Operational responsibilities connected man	anaging and operational
administration responsibilities related to cleaning, garbage disposal and sweeping of the trails. Accountable for public information. Contributed with direct financial support of the event. Hordaland county Host county. Operational responsibilities connected main	anaging and operational
administration responsibilities connected mai	
transportation services to the public.	rious departments, anaging and operational sponsibilities
Agents in the public Police, military, public 6 Mais sector hospitals	anagement
	anagement and ministration
	anagement and ministration
UCI 1	
Total 47	2.

INCOME	Budget as of	Forecast as of	Deviation
	October 2013	December 2017	
Government grants	80	86.8	6.8
Sponsorship	33	23.8	-9.2
Sales of TV and media rights	17.4	7.1	-10.3
Hospitality and VIP	9.4	3.4	-6.0
Kickback from accommodation and dining	5.0	3.7	-1.3
Public-oriented events	3.2	1.1	-2.1
Merchandise	1.5	0	-1.5
Ticket revenue	0.5	0	-0.5
TOTAL REVENUES	156.4	130.3	-26.1
EXPENSES			
Trails/Rides	25.2	43.8	18.6
Arena and start/finish area	10.6	21.8	11.1
UCI Organisation and marketing rights	37.5	65.2	27.7
Administration/Organisation	20.2	21.7	1.5
Media and press (TV production)	17.4	3.4	-14.0
Transportation and logistics	8.5	6.9	-1.7
Meetings and conferences	0	1.4	1.4
Accommodation	4.8	0.3	-4.5
Promotion/marketing	11.3	10.6	-0.7
Public-oriented activities	2.7	5.0	2.3
Public health measures	3.1	4.6	1.5
TOTAL EXPENSES	156.4	185.0	28.6
OPERATING PROFIT	0	-54.7	-54.7
The table only includes the costs and revenues w	 rith maior deviati		

Appendix: Supplementary information interviews

Organisational offiliation	Duration /hour main \	Ni wahay af yaanan danta]
Organisational affiliation	Duration (hour, min.)	Number of respondents	
Bergen 2017, Admin.	2,42	1	
Bergen 2017, Admin.	1,20 + 2,00	1	
Bergen 2017, Admin.	1,49	1	
Bergen 2017, Admin.	1,03	1	
Bergen 2017, Admin.	1,41	1	
Bergen 2017, Admin.	2,07	1	
Bergen 2017, Admin.	1,02	1	
Bergen 2017, Admin.	1,41 + 1,15 + 1,11	1	
Bergen 2017, Admin.	1,21	1	-
Bergen 2017, Admin.	1,18	1	
Bergen 2017, Board	1,47	1	
Bergen 2017, Board	1,50	1	
Bergen 2017, Board	1,41	1	
Bergen municip. Admin.	1,24	1	
Bergen municip. Admin.	1,57	1	
Bergen municip. Admin.	47 + 45	1	
Bergen municip. Admin.	1,38 + 58	1	
Bergen municip. Admin.	1,35	1	
Bergen municip. Admin.	1,38	1	
Bergen municip. Admin.	1,19	1	
Bergen municip. Admin.	0,43	1	
Bergen municip. Admin.	1,02	1	
Hordaland county admin.	1,16	1	
Hordaland county admin.	0,45	1	
Hordaland county admin.	0,43	1	
Hordaland county admin.	1,35	1	
Hordaland county admin.	1,32	1	
Agents in public sector	0,36	1	
Agents in public sector	1,39	1	
Agents in public sector	1,24	1	
Agents in public sector	1,13	2	
Agents in public sector	0,55	1	
Agents in public sector	1,13	1	
Norwegian Cycling Fed.	20,2	1	
Norwegian Cycling Fed.	0,26 + 1,27	1	
Norwegian Cycling Fed.	1,26 + 1,35	1	
Norwegian Cycling Fed.	1,26	1	0/2
Suppliers	0,58	2	•
Suppliers	1,33	1	
Suppliers	1,10	2	
Suppliers	1,10	1	
Suppliers	1,08	1	
Suppliers	1,23	1	
Suppliers	2,03	1	
Suppliers Suppliers	1,39 1,57	2	