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1. Innledning 

1.1 Aktualisering av temaet 

 

“Seier venter den, som har alt i orden – hell kaller man det. Nederlag er en absolutt følge for 

den, som har forsømt å ta de nødvendige forholdsregler i tide – uhell kalles det.” 

          Roald Amundsen 

Tema for denne masteroppgaven er risikostyring under idrettsarrangementer, og formålet med 

studien er å se nærmere på hvordan risikostyring kan gjennomføres i en slik kontekst.  

I Norge gjennomføres det hvert år et betydelig antall kultur- og idrettsarrangementer som 

samler store folkemengder. En del av disse arrangementene har internasjonal status og 

betydelige internasjonale innslag på så vel deltaker- som publikumssiden. Mange følges tett 

av både nasjonale og internasjonale medier. Ved arrangementer av denne typen vil det alltid 

være en risiko for at det vil kunne oppstå uønskede situasjoner og hendelser som må 

håndteres. Dette kan handle om alt fra små uregelmessigheter til større hendelser. De større 

hendelsene kan favne alt fra bortfall av kritisk infrastruktur via ekstremvær og ulykker til 

villede handlinger, som for eksempel terror eller sabotasje. Den samfunnsmessige utviklingen 

både nasjonalt og internasjonalt, endringene i klimatiske forhold og en rivende teknologisk 

utvikling innebærer at vi står overfor et stadig mer komplekst trusselbilde, økt risiko og økt 

sårbarhet. Følgelig må vi være bedre forberedt på å møte et bredere spekter av trusler og 

hendelser, gjennom forebygging og handling.    

Et fellestrekk ved idrettsarrangementer er at de typisk planlegges, organiseres og 

gjennomføres som prosjekter. Et annet fellestrekk er at de hovedsakelig baseres på frivillig 

innsats. Det innebærer at arrangementet i hovedsak planlegges og gjennomføres av en 

organisasjon bestående av mennesker som gjør dette på sin fritid. Unntaket her er stor- og 

mega-arrangementer, som gjerne har en kjerne av ansatte, frikjøpte eller innleide ressurser 

som fyller nøkkelfunksjoner og står for planlegging og ledelse av gjennomføringen. Imidlertid 

utgjør også her de frivillige normalt størstedelen av ressursene, og står følgelig for 

hovedtyngden av innsatsen under gjennomføringen. Et tredje er at det ofte er mange krav, 

forventninger og mye prestisje knyttet til å få til en god teknisk gjennomføring av 

arrangementet. Dette for å sikre et best mulig grunnlag for gode og rettferdige konkurranser 

med det idrettslige i fokus, og samt en god og positiv mediedekning og profilering av 

arrangementets og idrettens støttespillere og sponsorer. Prosjektorganiseringen kan innebære 
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at mange vil gå inn i nye roller i en adhoc organisasjon, som skal utføre en stor og ofte 

kompleks oppgave som av natur er slik at man bare har en mulighet til å lykkes. Det store 

innslaget av frivillige innebærer at tiden som er til rådighet for planlegging og forberedelser 

vil være begrenset. Kravene til og ønsket om å skape en god ramme rundt det idrettslige 

medfører gjerne at tiden og de ressursene som er tilgjengelige rettes inn mot nettopp det. Det 

betyr at det vil være begrenset med tid til å planlegge og forberede en beredskap for å kunne 

håndtere utfordringer som i større eller mindre grad vil ha konsekvenser for og påvirkning på 

prosjektets evne og mulighet til å nå sine mål, men som ikke er direkte knyttet til det 

prosjektorganisasjonen og prosjektets interessenter oppfatter som prosjektets 

kjernevirksomhet.  

Av erfaring vet vi at samfunnet, i sin videste forstand, er sårbart og at vi står overfor et bredt 

spekter av utfordringer og risiko. Et arrangement som er av en viss størrelse og som har 

medias og publikums oppmerksomhet, risikerer også å tiltrekke seg uønsket oppmerksomhet, 

enten av krefter som har intensjon og planer om å påvirke negativt – eller personer som finner 

det opportunt å benytte en plutselig mulighet. Andre former for risiko kan være knyttet til 

miljø og klima, som er lite kontrollerbart og har stort skadepotensiale. Fra myndighetenes side 

jobbes det kontinuerlig med å monitorere og predikere trusselbildet, og arbeidet presenteres 

for publikum igjennom rapporter og analyser, som eksempelvis Direktoratet for 

samfunnssikkerhet og beredskap (DSB) sin rapport; Analyse av krisescenarier (AKS) (DSB, 

2019), en rapport som beskriver alvorlige hendelser som kan ramme Norge. Rapporten 

beskriver blant annet hendelser som ekstremvær, flom og skred, brann i skog og mark og 

jordskjelv. Andre hendelser er direkte menneskeskapte, som kjemikaliehendelser, 

eksplosjoner, atomhendelser, offshoreulykker, transportulykker og forsyningssvikt. En annen 

aktør som bidrar til arbeidet med å analysere trusselbildet er og som har det formelle ansvar 

for å håndtere disse er politiet. Politiets sikkerhetstjeneste (PST), som har det utøvende ansvar 

for å sikre nasjonalstatens viktige samfunnsinteresser og sikre den enkelte borgers 

rettssikkerhet, trygghet og alminnelig velferd, gjennomfører en løpende vurdering av 

trusselsituasjonen. Årlig utgis den åpne trusselvurdering – Nasjonal trusselvurdering (PST, 

2020). Av denne fremgår det at «terrorangrep utført av enkeltpersoner motivert av 

høyreekstrem eller ekstrem islamistisk ideologi» er definert som en av tre hovedtrusler mot 

Norge. 

Risiko er altså både noe man som individ og samfunn kan velge å utsette seg for gjennom 

aktiviteter man velger å gjennomføre, og noe man kan bli utsatt for på bakgrunn av ytre 
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omstendigheter og andres intensjoner. I mange tilfeller kan vi basert på erfaring forutsi mulige 

hendelser eller gjentagende fenomen, gjerne de sesongbaserte og repeterende tilfellene som vi 

evner å forebygge. På tross av rapporter og analyser – som sier hva som kan skje, mangler vi 

evnen til å forutsi fremtiden, altså fastslå hva som vil skje. Vi står overfor det uforutsigbare, 

og således må vi være forberedt på å håndtere ukjente situasjoner når og hvis de skjer. Dagens 

situasjon med Covid-19, myndighetenes håndtering og den nylig utgitte rapport om 

håndteringen understreker betydningen av god beredskap, og at det ikke bare hjelper med 

planer – det må følges opp av tiltak (NOU 2021: 6, 2021). 

Risiko kan styres ved en analytisk og formalistisk tilnærming til de utfordringer som antas å 

kunne oppstå, gjennom det som kalles risikostyring. Risikostyring skjer gjennom både 

proaktiv forebygging og tiltak som har til hensikt å redusere sannsynligheten for at uønskede 

hendelser skal inntreffe, og gjennom beredskap - evne til reaktiv håndtering for å begrense 

konsekvensene av en hendelse som inntreffer eller har inntruffet. Sammenhengen mellom 

pro- og reaktivitet, risikoforståelse, forebygging, forberedelser, beredskap og håndteringsevne 

er, som Amundsen påpekte, ofte sterk. 

Håndtering av ulike typer alvorlige uønskede hendelser vil kreve koordinert innsats mellom 

arrangør-/prosjektorganisasjonen og de ulike konstellasjoner av frivillige organisasjoner, 

nødetater og lokale, regionale og sentrale myndigheter. Ingen av disse har på egen hånd 

tilgang til ressurser som gir kapasitet og kapabilitet til å dekk alle tenkelige behov. For å få til 

en effektiv og vellykket håndtering av uønskede hendelser og kriser kreves en kollektiv 

innsats. Det fordrer igjen at man har etablert samordnede og koordinerte planer med tydelig 

fordeling av oppgaver, ansvar og myndighet (Auf der Heide, 2006; Moon et al., 2020; 

Steigenberger, 2016). Videre fordrer det at man har prosesser og rutiner som sikrer at man 

raskt klarer å etablere et felles situasjonsbilde som danner grunnlag for en felles 

situasjonsforståelse. Den felles situasjonsforståelsen danner igjen grunnlag for igangsettelse 

av koordinerte tiltak for å håndtere den oppståtte situasjonen på en effektiv og hensiktsmessig 

måte. Det norske Forsvaret oppleve nylig en av de større ulykkene med et av sine fartøyer, 

KNM Helge Ingstad, som først kolliderte med en tanker og deretter forliste. Den nylig frigitte 

rapporten fra havarikommisjonen påpeker en rekke forhold, blant annet prosedyresvikt, som 

førte til en uopprettelig situasjon for besetningen og tap av et fartøy i milliardklassen (NSIA, 

2021).  
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1.2 Problemstilling 

Formålet med studien er å se nærmere på hvordan risikostyring kan gjennomføres under et 

idrettsarrangement. Hensikten med risikostyringen er å bedre evnen til kollektiv forebygging 

og håndtering av risiko som vil kunne påvirke arrangementets evne til å sine mål. Vi ønsker 

spesielt å se på risikostyringens påvirkning på evnen til å håndtere større uønskede hendelser 

og kriser i et samvirke/samhandlingsperspektiv. Basert på nyere forskning og teori vil vi 

analysere et spesifikt prosjekts tilnærming til risikostyring, beredskap og samhandling med 

prosjektets interessenter. Spørsmålet er:  

Hva påvirker prosjektledelsens bruk av risikostyring for å etablere beredskap i samvirke med 

prosjektets interessenter? 
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2. Internasjonal forskning 

2.1 Risikostyring og beredskap  

Risiko defineres som “virkningen av usikkerhet knyttet til mål” (ISO, 2018). Virkningen 

beskrives som “avvik fra det forventede”, og kan være positiv, negativ eller både/og. Risiko 

kan altså resultere i både muligheter og trusler. Risiko er nært forbundet med begrepene 

sårbarhet og motstandsdyktighet. Et systems sårbarhet defineres av i hvilken grad det påvirkes 

av risiko (SRA, 2018). Tilsvarende defineres motstandsdyktighet som evne til å opprettholde 

eller gjenopprette grunnleggende funksjoner etter at det har vært utsatt for en risikofaktor eller 

hendelse. Dette samsvarer med Hillson og Simon som ser risiko i en mer positiv lys, hvor 

risiko er synonymt med mulighet (Hillson & Simon, 2020).  

Basert analyser og rapporter fra sentrale myndigheter (DSB og PST), samt det bildet som 

tegnes i media, kommer det frem at risiko finnes i mange former, og disse må sees opp imot 

hvilke sårbarheter som gjelder for den aktuelle organisasjon eller entitet det er snakk om. Hva 

som oppfattes som risiko eller trusler, og tilnærmingen til dem, vil variere i stor grad (White, 

2014). Tradisjonell oppfatning av risiko er at det er av negativ karakter, og normalt sees i lys 

av sannsynlighet og konsekvens, jfr hvordan en risiko- og sårbarhetsanalyse (ROS) eller Risk 

Assessment Process gjennomføres (Aven, 2007; Vellani, 2020). 

Som de nevnte rapportene og analysene viser er det et spenn i risikobildet, fra eksempelvis 

omdømme, økonomi, til miljø og sikkerhet (både security og safety), og gjelder så vel interne 

som ytre forhold. Videre kan risiko være knyttet til uhell (uaktsomhet) eller villede handlinger 

i form av sabotasje og/ eller terror. “Risk is the chance of loss or injury. In a situation that 

includes favorable and unfavorable events, risk is the probability of an unfavorable event or 

outcome” (Russell & Arlow, 2015). 

Risikostyring er et av kunnskapsområdene i Project Management Body of Knowledge (PMI, 

2017), og er en vesentlig del av oppgaven til en prosjektorganisasjon (PMI, 2017; Willumsen 

et al., 2019).  Risikostyring defineres som “alle tiltak og aktiviteter som gjøres for å styre 

risiko” (Aven, 2007). Den overordnede hensikten med risikostyring er ikke å eliminere risiko, 

men snarere å finne den riktige balansen mellom ønsket om å utvikle og skape verdier og 

ønsket om å unngå ulykker, skader og tap (Aven, 2007, 2016). Målet med risikostyring i 

prosjekter kan beskrives mer konkret; å øke sannsynligheten for og effekten av positive 

hendelser, og redusere sannsynligheten for og effekten av negative hendelser i prosjektet 

(PMI, 2017). 
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Risikostyring er en kontinuerlig prosess som må være en integrert del av all virksomhet, 

herunder også samhandling med interne og eksterne interessenter (ISO, 2018). Måten 

risikostyringsprosessen forstås og gjennomføres på blir stadig viktigere – spesielt i store 

idrettsarrangementer. Årsaken er en kombinasjon av økt fokus og oppmerksomhet, og økt 

risiko for at en uønsket hendelse – tilfeldig eller villet – skal inntreffe (Leopkey & Parent, 

2009). I en arrangementskontekst hevdes det at risikostyring må være en integrert del av 

planleggingen og gjennomføringen, og at innholdet i vurderinger og analyser må være 

arrangementsspesifikt for å ivareta så vel lokale forhold som relevante forhold i 

arrangementets omgivelser. Det pekes også på at innholdet i vurderingene og analysene må 

være omforent og forstått hos alle berørte interessenter for at det skal være mulig å etablere og 

implementere hensiktsmessige håndteringsstrategier (Leopkey & Parent, 2009). En felles 

forståelse er vesentlig for hvordan man tar inn over seg og forholder seg til risiko, og derved 

også blir i stand til å ta inn over seg og forholde seg til uventede og uønskede hendelser 

(Russell & Arlow, 2015; Torgersen, 2015; Weick, 1995).    

Riskostyringsprosessen består av hovedelementene risikovurdering, risikohåndtering og 

risikokommunikasjon (Aven, 2007, 2016; ISO, 2018; PMI, 2017).  

Risikovurdering omfatter:  

• risikoidentifikasjon – finne, gjenkjenne og beskrive risikoer  

• risikoanalyse – identifisere hendelser, årsaker, sannsynlighet og konsekvenser 

• risikoevaluering – sammenlikne resultatene av risikoanalysen med fastlagte kriterier for 

å vurdere behovet for tiltak. 

Risikovurderingen handler altså fundamentalt sett om å definere: 

• hva som kan gå galt (uønskede hendelser) 

• hvorfor/hvordan det kan gå galt (årsaker og sannsynlighet) 

• hva som kan skje dersom det går galt (konsekvenser og konsekvenspotensial) 

• hva som er gjort og kan gjøres for å forhindre at det går galt (barrierer i form av 

forebyggende tiltak) 

• hva som er gjort og kan gjøres for å begrense konsekvensene dersom d et skulle gå 

galt (barrierer i form av skadebegrensende tiltak).  
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Deretter kategoriseres og klassifiseres de respektive hendelsene gjerne ut fra 1) hvor 

sannsynlig det er at årsakene vil inntreffe og utløse den uønskede hendelsen, og 2) hvor 

alvorlige konsekvensene vil kunne bli dersom hendelsen skulle inntreffe.  

 

 
Figur 1 - Bow-Tie modellen (de Ruijter & Guldenmund, 2016) 

Risiko kan beskrives og formidles på mange måter. To vanlig brukte metoder er 

risikomatriser og bow-tie diagrammer. I risikomatrisen brukes vurderinger av sannsynlighet 

og konsekvens basert på definerte kriterier sammen med betraktninger om risikoaksept til å 

rangere ulike hendelser mot hverandre og til å vurdere om risikoen er akseptabel, eller om den 

er av en slik karakter at det må iverksettes tiltak. I et bow-tie diagram brukes relativt enkle 

årsak-virkning-barrierebeskrivelser til å kommunisere risikoen (de Ruijter & Guldenmund, 

2016; McLeod & Bowie, 2018). I begge tilfeller er hensikten å beskrive risikoen på en slik 

måte at det gir grunnlag for beslutninger om hvordan den kan, bør og skal håndteres.     

Risikohåndtering er en iterativ prosess som omfatter valg av strategi, planlegging, 

iverksettelse og oppfølging av tiltak for å for å ta hensyn til resultatene fra risikovurderingen. 

Alternative strategier kan (Aven, 2007; Parent & Smith-Swan, 2013; PMI, 2017) være å:   

• unngå risiko 

• redusere risiko  

• utnytte muligheter 

• overføre eller dele risiko 

• akseptere eller beholde risiko. 
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Risikokommunikasjon er definert som ”utveksling eller deling av risikorelatert data, 

informasjon eller kunnskap innenfor og mellom ulike målgrupper” (SRA, 2018). Det skilles 

mellom kommunikasjon og konsultasjon (ISO, 2018).  Konsultasjon omhandler innhenting av 

informasjon for å støtte beslutningstaking, mens kommunikasjon har til hensikt å fremme 

bevissthet og forståelse om risiko.  

Menneskets evne til risikopersepsjon avhenger av flere elementer, hvor kunnskap og 

informasjon er avgjørende (Moon et al., 2020; Russell & Arlow, 2015). Evnen til å ta inn over 

seg en situasjon påvirker hvordan man forholder seg til den (Torgersen, 2015).  Denne 

forståelsen er avgjørende for hvordan organisasjonen fungerer (Max, 2020; Weick, 1995). 

Videre avhenger en organisasjons evne til å håndtere kriser av organisasjonens evne til å 

forstå og  tilpasse seg til omgivelsenes krav (demands of its social environment) (Max, 2020). 

Med andre ord; “Cognition plays a key role in the functioning of crisis management and, in 

particular, dynamic coordination among resources” (Moon et al., 2020). 

Kommunikasjon og informasjonstilgang er avgjørende for at det skal være et grunnlag for å 

oppnå forståelse for hvilken situasjon som er rådende, og predikere en sannsynlig utvikling, 

og derigjennom kunne treffe tiltak av både proaktiv (forebyggende) og reaktiv 

(konsekvensreduserende) tiltak.  

“Expect the unexpected” 

Beredskap handler i etymologisk forstand om det å være beredt og å være forberedt på å møte 

kritiske situasjoner, særlig angrep, og kommer fra det tyske ordet Bereitschaft (Rein, 2020; 

Språkrådet & UiB, 2021b). 

Beredskap (emergency preparedness) kan defineres som “den kunnskap og kapasitet og 

organisasjonssystemer utviklet av regjeringer, respons- og gjenopprettingsorganisasjoner, 

lokalsamfunn og enkeltpersoner for effektivt å forutse, svare på og gjenopprette fra 

virkningene av sannsynlige, forestående, nye eller nåværende kriser” (WHO, 2017).  

Beredskap er også definert som “tiltak for å forebygge, begrense eller håndtere uønskede 

hendelser” (Lunde, 2014).  Formålet med å ha beredskap er å være forberedt på å kunne sette i 

verk tiltak som kan føre til at vi unngår eller reduserer risiko - enten ved å redusere 

sannsynligheten for at en eller flere uønskede hendelser skal inntreffe (proaktivitet), eller ved 

å begrense skadevirkningene dersom en eller flere hendelser skulle inntreffe (reaktivitet). 

Den amerikanske føderale beredskapsorganisasjonen – Federal Emergency Management 

Agency (FEMA) - har satt et nasjonalt mål for beredskap; “A secure and resilient nation with 
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the capabilities required across the whole community to prevent, protect against, mitigate, 

respond to, and recover from the threats and hazards that pose the greatest risk” (FEMA, 

2020). 

Secure og resilient kan i denne sammenhengen sees på som to egenskaper; evne til å proaktivt 

skape trygghet gjennom forebyggende tiltak, og evne til å gjenskape en normaltilstand etter at 

en hendelse har funnet sted. Beredskap og resiliens ser ut til å være relaterte begreper, hvor 

graden av resiliens avhenger av graden av beredskap. Man kan dele beredskapsbegrepet i to – 

mental beredskap og fysisk beredskap og se disse som to adskilte men allikevel gjensidig 

avhengige størrelser. 

Beredskapsutvikling handler om å omsette risikoforståelse til konkret håndteringsevne – å gå 

fra ord til handling. Beredskap kan sees på som evnen til å håndtere restrisiko, i form av 

uventede og uønskede hendelser, gjennom etablering av samordnede og koordinerte planer, 

samt nyttiggjøring av felles prosesser og prosedyrer i tråd med de etablerte prinsippene for 

krisehåndtering. Det er et skille mellom risiko i form av problemer som man må kunne 

forvente å støte på i prosessen, og risiko knyttet til uforutsette hendelser (Hillson & Simon, 

2020). I sin rapport Analyser av krisescenarioer 2019 skriver DSB (2019); “Gjennom risiko- 

og sårbarhetsanalyser, beredskapsplanlegging og øvelser styrker vi våre forutsetninger for å 

mestre krevende utfordringer, selv om de måtte bli annerledes enn de vi har analysert og øvd 

på.” Det handler blant annet om å etablere en mental beredskap gjennom kunnskap og 

mestringstro, samt en økt evne til å håndtere det uventede gjennom samhandling med øvrige 

aktører/ interessenter.   

2.2 Samhandling med prosjektets interessenter 

Organisasjoner har sine karakteristika ut fra hva organisasjonen er konstruert for å oppnå, og 

organisasjonen er satt opp for å svare på måloppnåelsen (Jacobsen & Thorsvik, 2013). Slik er 

det også for idrettsarrangement og den organisasjon som er etablert for å styre og lede 

arrangementet. Ser man nærmere på hvorledes et idrettsarrangement er innrettet mtp 

organisering og drift, er det lett å dra paralleller mellom organisasjoner i idrettsarrangementer 

og prosjektorganisasjoner (Parent & Smith-Swan, 2013; Schnitzer et al., 2020). Et prosjekt 

kan defineres som "en midlertidig bestrebelse gjennomført for å skape et unikt produkt, 

tjeneste eller resultat" (PMI, 2017). Prosjekter kjennetegnes (Rolstadås, 12. april/2020) ved at 

de har et avgrenset omfang og gjennomføres: 

• én gang for å nå et gitt mål 
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• innenfor en tids- og kostnadsramme 

• av en midlertidig organisasjon. 

Her blir parallellen tydelig ved at å arrangere i etymologisk forstand betyr å sette, legge på 

plass eller ordne (NAOB, 2019). Et arrangement er altså noe som arrangeres, i form av en 

tilstelning eller noe som er tilrettelagt (Språkrådet & UiB, 2021a).   

Det finnes ingen omforent og autoritativ internasjonal definisjon av begrepet 

idrettsarrangement (Gammon, 2011). Det internasjonale skiforbundet (FIS, 2020) definerer 

imidlertid et arrangement som en konkurranse i en sport eller disiplin som resulterer i en 

rangering og tildeling av medaljer og/eller diplomer. Norges idrettsforbund (2014) definerer 

tilsvarende et idrettsarrangement som: "Et arrangement eller en konkurranse innen idrett hvor 

enkeltutøvere, lag eller dyr deltar, og som er regulert av den/de aktuelle idrettens/idrettenes 

nasjonale og internasjonale organisasjonsledds regelverk og gjeldende kamp- og 

konkurransereglement."  

Idrettsarrangementer deles normalt inn etter omfang, størrelse og kompleksitet, og etter om de 

er en typisk engangsforeteelse eller om de gjennomføres gjentatte ganger samme sted. 

Vanlige indikatorer for å definere størrelse er antall besøkende, antall journalister og 

omfanget av mediedekning, budsjettets størrelse, antall utøvere og antall frivillige som er 

involvert, og påvirkningen de har på gjennomføringsstedet (Müller, 2015; Parent & Smith-

Swan, 2013; Schnitzer et al., 2020). De olympiske leker (OL), VM i fotball og VM i 

landeveissykling er eksempler på det som kalles mega-arrangementer (mega events) - dvs 

store og komplekse arrangementer med internasjonal deltakelse, stor interesse blant et 

internasjonalt publikum og stor internasjonal mediedekning som vanligvis gjennomføres en 

gang på ett sted.  Et storarrangement (major event) er også et stort og komplekst arrangement 

med internasjonal deltakelse, interesse blant et internasjonalt publikum og internasjonal 

mediedekning. Til forskjell fra mega-arrangementene gjentas de gjerne flere ganger på samme 

sted. Eksempler kan være Norway Cup i fotball, Holmenkollen skifestival, og Tour de Ski. 

Helt i den andre enden av skalaen finner vi lokale og regionale arrangementer, som for 

eksempel krets- eller landsdelskonkurranser i enkeltidretter.   

Et idrettsarrangement og et prosjekt består av ulike faser. PMI (2017) definerer følgende 

hovedfaser: 

• initiering - definere prosjektet og få tillatelse til å starte arbeidet 
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• planlegging - etablere mål og omfang, definere hva som kreves for å nå de definerte 

målene og planlegge leveranser 

• gjennomføring - planlegge delleveranser og gjennomføre leveranser for å nå de definerte 

målene 

• avslutning - gjennomføre aktiviteter for å evaluere og avslutte prosjektet. 

Idrettsarrangementer kjennetegnes typisk (Parent & Smith-Swan, 2013) ved at:  

• de er korte og hektiske 

• det er en gjennomføring - og derved en mulighet til å lykkes 

• de kan ikke utsettes 

• planlegging og gjennomføring i stor grad er basert på frivillighet 

• de er avhengige av deltakere, tilskuere og media. 

Fordi arrangementene vanligvis er offentlige må det tas hensyn til en betydelig mengde 

interessenter, herunder for eksempel utøvere, ledere, internasjonale forbund og 

organisasjoner, frivillige, tilskuere, media, myndigheter og sponsorer (Parent & Smith-Swan, 

2013).  En interessent er «et individ, en gruppe eller organisasjon som kan påvirke, bli 

påvirket av eller ha en oppfatning av å bli påvirket av en avgjørelse, en aktivitet eller utfallet 

av et prosjekt» (PMI, 2017). Det skilles mellom primærinteressenter og sekundærinteressenter 

avhengig av deres innflytelse i form av muligheter til å påvirke sentrale beslutninger i 

prosjektet (Aarseth et al., 2015). Interessenter klassifiseres også ut fra hvilken interesse de har 

av og i prosjektet. Kombinasjonen av de to – innflytelse og interesse – kan brukes til å 

gruppere interessentene, og deretter definere ulike strategier for å håndtere de ulike gruppene.    

Et viktig mål med interessenthåndteringen vil være å redusere risiko og øke sannsynligheten 

for at arrangementet både skal bli, og bli oppfattet, som vellykket. I dette ligger at det er en 

tett kobling mellom prosjektet, prosjektets interessenter – både kjente og ukjente – og 

usikkerhet. Beslutninger i prosjekter ofte må fattes under usikkerhet, og hovedtyngden av 

beslutningene som tas er i seg selv assosiert med usikkerhet og kan innebære risiko (Aarseth 

et al., 2016). Prosjekter må følgelig etablere mekanismer for å identifisere og håndtere risiko 

(Aven, 2007; Aarseth et al., 2015, 2016).   
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Train as you fight! 

Ett av de fire prinsippene for krisehåndtering nedfelt av regjeringen er samvirke (JD, 2017), 

som kan sammenstilles med samhandling. For en ad hoc prosjektorganisasjon kan kanskje 

samvirkeprinsippet være det enkleste å ta fatt i, da et prosjekt vil ha en viss mengde 

interessenter som vil naturlig bli trukket inn hvis behovet skulle oppstå. Det være seg lokale 

myndigheter, nødetater, frivillige organisasjoner og andre som råder over kapabiliteter og 

kapsiteter som ansees som nødvendige. Tidligere har det blitt belyst behovet for god 

kommunikasjon og integrering i planarbeidet, og et annet viktig element i å få samvirke til å 

fungere er samtrening. 

Samhandling er en betegnelse på samspill eller vekselvirkning mellom to eller flere aktører 

som kan innebære gjensidig forståelse og utbytte, men også konflikt, utbytting og 

manipulering (Noack & Tjora, 2018). I denne konteksten legges den positive forståelsen til 

grunn, altså at samhandling skal gi et utbytte. Utbytte i dette tilfellet er en best mulig 

håndtering av den oppståtte situasjon, og en raskest mulig tilbakeføring til normaltilstand. 

Det er flere elementer som skiller en prosjektorganisasjon, som er etablert ad hoc for et 

bestemt formål med en tidsbegrensning, fra en permanent organisasjon som har organiske 

kapasiteter, et langsiktig perspektiv og en høyere evne til å autonomt håndtere omgivelsenes 

påvirkning. En prosjektorganisasjon vil man anta er basert på hva skal den oppnå og hvilken 

kompetanse som behøves hos de individer som inngår i organisasjonen, for å sikre 

måloppnåelse. Det er mest sannsynlig at prosjektledelsen ikke rår over egne fysiske ressurser 

utover det. Disse vil være lokalisert hos og under kontroll av interessenter, som bidrar inn i 

prosjektet av forskjellige årsaker. I en situasjon som krever innsats av ekstraordinær karakter, 

eksempelvis en kriselignede (uforutsett) hendelse, hvor normale jobbprosedyrer og innsats 

ikke er tilstrekkelig, vil den kollektive innsatsen være nødvendig og samhandling vil være 

avgjørende for utfallet. 

Tidligere studier har vist at evnen til å håndtere det uforutsette er assosiert med samhandling 

(Herberg et al., 2019). De hevder at det er mulig å forberede seg på, og derved forbedre evnen 

til å håndtere uforutsette hendelser ved å implementere kompetansemessige, organisatoriske 

og operative tiltak som fremmer bedre samhandling. Herunder peker de på betydningen av 

kontinuerlig utvikling av kunnskaper og ferdigheter, på betydningen av trening og på 

betydningen av de de kaller samtidig læring. Samtidig læring defineres som en bevisst og 
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kontinuerlig læringsprosess som finner sted under samhandlingen, og som bidrar til utvikling 

av komplementære kunnskaper og ferdigheter.  

Fra dette kan man utlede at relevante aktører innen samhandlingsdomenet vil kunne oppnå økt 

kollektiv forståelse om hverandres kompetanse, kapasiteter og egenskaper, som vil være 

nyttig i både planprosesser så vel som i en hendelseshåndtering. 

Følgende er beskrevet som grunnleggende forutsetninger for effektiv samhandling og 

mestring av uforutsette hendelser (Torgersen, 2018):  

• erfaring fra tidligere hendelser 

• tydelig kommunikasjon 

• koordinering 

• best mulig felles situasjonsbevissthet 

• teoretisk og praktisk kompetanse om arrangementer og øvelser 

• drill av kjente og nødvendige prosedyrer 

• tilgjengelighet og mestring av nødvendig utstyr. 

Øvelse sies å gjøre mester, og man blir bedre av å trene. I denne konteksten så er det trening 

på samhandling/ samvirke på ledelsesnivå interorganisatorisk som er i fokus, uten at det 

desimerer betydningen av teknikk og prosedyretrening på taktisk nivå. Det er utfordringer 

knyttet til samvirke på tvers av organisatoriske grenser, som vil kreve endring av eksempelvis 

verdier, holdninger og selvforståelse hos involverte organisasjoner. Det ser imidlertid ut til å 

være en dreining imot en institusjonalisering og strukturering av tilnærming til samvirke, som 

et resultat av et identifisert behov (Max, 2020). Etablert tillit mellom involverte 

organisasjoner er avgjørende for evnen til å samvirke (Steigenberger, 2016). Deling av 

erfaringer, det å “se den andre i kortene” under utførelse, det å jobbe seg igjennom samme 

type utfordringer – gir ofte et godt grunnlag for tillit. Empirisk grunnlag gjennom egne 

erfaringer er ofte det beste. Vellykket samarbeid over tid er grunnlaget for tillit – og kan være 

med på å skape en “vi” følelse fremfor “oss og dem”. Oppnår man en følelse av felles 

identitiet vil det igjen føre til “...fosters trust and in turn encourages the prioritization of 

superordinate goals over the tactical or strategic goals of each individual agency” 

(Steigenberger, 2016). 
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Det ligger et potensiale for læring i all erfaring, men det må etableres en læringsarena som i 

tid er i funksjon før potensielle alvorlige hendelser oppstår, av flere hensyn. Flere studier 

(Sogand et al., 2019; Taschner et al., 2017) har pekt på betydningen av utdannelse og trening 

som kritiske faktorer i det å etablere en beredskap, gjennom økt forståelse. 

Sammenhengen mellom forståelse (cognition), erfaring og ferdigheter kan beskrives som 

følger; “Experience and skills, as acquired through training or practical exposure, are both 

necessary to develop the routines required for performing tasks under the pressures of time 

and situational complexity” (Steigenberger, 2016). Dette støttes gjennom at det hevdes at det 

er en sammenheng mellom en organisasjons modenhet, dens evne til å drive risikostyring og 

utnytte ulike verktøy og prosesser i risikostyringsarbeidet, og resultatene den oppnår (Crispim 

et al., 2019). Modning kommer som et resultat av endring over tid, hvor identifiserte 

læringspunkter fører til endring av prosedyrer eller planer. Organisasjoner med lav modenhet 

karakteriseres av improvisasjon i prosjektstyringen, manglende kjennskap til hva som kreves 

på de ulike trinn i prosjektprosessen, manglende kjennskap til standarder og manglende evne 

til å etablere de nødvendige forbindelser mellom de ulike kunnskaps- og 

kompetanseområdene (Crispim et al., 2019). 

Man kan ikke være forberedt på alt. Noen scenarioer vil komme fullstendig overraskende, og 

noen vil inneholde overraskende elementer. Det vil imidlertid være viktige aspekter som har 

overføringsverdi fra scenarier som er tenkt på eller analysert (DSB, 2019). 

 

“We don't rise to the level of our expectations; we fall to the level of our training.” 

Archilochos 

I møte med uforutsette hendelser er det ofte evnen til å improvisere som er avgjørende for 

hvorledes man evner å håndtere situasjonen (Torgersen, 2018). Dette er ikke å forstå som å 

være i konflikt med Crispim, men gjelder for de situasjoner hvor situasjonen krever et nivå av 

samhandling/ samvirke som overstiger beskrevne prosedyrer og planer. Å kunne improvisere 

på dette nivået ansees som særdeles krevende og betinger meget god kjennskap til 

tilgjengelige ressurser, både av human og materiell art, samt evne til redundans i 

kommunikasjon og formidling. Trening og øving er således vitale elementer for å øke 

kunnskap og forståelse, og i siste instans evne til å tenke utenfor de etablerte prosedyrer, altså 

improvisere. 
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Flere studier har sett på effekten av trening og øvelser  og det konkluderes med at trening og 

øvelser har effekt på flere områder, som eksempelvis kjennskap til og kunnskap om de man 

skal samvirke med, kjennskap til planverket – herunder egne og andres roller, 

nettverksbygging og relasjoner på tvers av organisasjoner, og ikke minst mulighet til å prøve 

ut og revidere eksisterende planverk (Lai et al., 2016; Sogand et al., 2019; Steigenberger, 

2016; Taschner et al., 2017). Trening er uansett definisjon grunnlaget for all ferdighetsbasert 

aktivitet, og inngår som del av det sammensatte kompetansebegrepet sammen med; kunnskap, 

evner og holdninger (Lai, 2013). 

2.3 Forskningsgap 

Det er gjort en betydelig mengde forskning på risikostyring og – håndtering i prosjekter. Det 

er også gjort en del på risikostyring relatert til idrettsarrangementer. Dette arbeidet er 

imidlertid i all hovedsak relatert til og rettet mot arrangementer av typen olympiske leker og 

verdensmesterskap i fotball eller sykling – altså arrangementer som typisk faller i kategorien 

mega-arrangementer. Det samme gjelder det som er gjort av forskning nasjonalt og 

internasjonalt relatert til sikkerhet og beredskap under idrettsarrangementer.  

Basert på den tidligere omtalte samfunnsmessige utviklingen, endringene i de klimatiske 

forholdene og de teknologiske trendene med derav følgende økt risiko og sårbarhet mener vi 

det er behov for et sterkere fokus på risikostyring, sikkerhet og beredskap også i mindre 

arrangementer.  

Denne studien bidrar med en forbedret forståelse for hvordan det kan arbeides med 

risikostyring, sikkerhet og beredskap for arrangementer som er store, men som likevel ikke 

faller inn under definisjonen mega-arrangementer. Denne forståelsen kan bidra til et bedre 

grunnlag for utvikling av metoder, prosesser, prosedyrer og/eller teknikker som kan hjelpe 

fremtidige arrangementer med å håndtere disse problemstillingene på en mer formålstjenlig, 

systematisk og effektiv måte.    
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3. Metode 

3.1 Casebeskrivelse 

Ski Tour 2020 (ST2020) ble gjennomført i tidsrommet 14 til 23 februar 2020. ST 2020 var del 

av Coop FIS Cross Country World Cup (Knotten, 2020). Arrangementet skulle foregå over 

seks konkurransedager, på fem arenaer, i fire kommuner, med tre arrangører, og i to land. Ski 

Tour 2020 kan kort karakteriseres som følger: 

• stort arrangement bestående av flere delarrangementer med ulike særpreg  

• stort innslag av frivillige  

• mange aktører og interessenter 

o offentlige 

 ulike nivåer 

 ulike nasjonaliteter 

o private virksomheter 

o frivillige organisasjoner 

o media 

o ca 46 000 tilskuere in situ - i tillegg til dem som fulgte arrangementet på TV 

• store avstander og geografiske områder på tvers av lande- og kommunegrenser 

• komplisert logistikk og forflytning av mennesker og utstyr. 

Gjennomføringen av ST 2020 ble på overordnet nivå ledet av Tour 2020 AB – et aksjeselskap 

eid 50/50 av Svenska skidförbundet og Norges skiforbund. Tour 2020 AB var ansvarlige for 

overordnet koordinering. Hovedoppgavene var å sørge for at ST 2020 var en tour (altså at det 

opplevdes som ett sammenhengende arrangement), inngåelse av avtaler med gjennomgående 

leverandører, inngåelse og oppfølging av partneravtaler, oppfølging av det internasjonale 

skiforbundet og utbetaling av premiepenger.  

Konkurransene ble gjennomført av tre lokale organisasjonskomitéer – en i Sverige og to i 

Norge. De lokale organisasjonskomitéene var ansvarlige for den tekniske gjennomføringen av 

konkurransene i tråd med det internasjonale skiforbundets krav, salg av publikumsbilletter, 

samarbeid med lokale partnere og samarbeid med Tour 2020 AB. Den svenske 

organisasjonskomitéen var ansvarlig for arrangementene i Østersund og Åre. De norske 

organisasjonskomitéene var ansvarlige for arrangementene i henholdsvis Storlien/Meråker og 

Trondheim. 
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3.2 Forskningsstrategi og design 

Et forskningsdesign er en overordnet beskrivelse av gjennomføringen av et 

forskningsopplegg. Bryman (2016) definerer forskningsdesign som den strukturen som 

rammer inn datainnsamling og -analyse. Johannesen, Christoffersen og Tufte (2011) definerer 

forskningsdesign som «alt» som knytter seg til en undersøkelse, herunder hva og hvem som 

skal undersøkes, og hvordan undersøkelsen skal gjennomføres  (Johannessen et al., 2011).  I 

det etterfølgende vil vi gi en kort beskrivelse av hvordan vi har gått frem for å besvare 

forskningsspørsmålene.   

I metodelitteraturen skilles det gjerne mellom to hovedretninger eller -tradisjoner; kvantitativ 

og kvalitativ metode (Bryman, 2016). På helt overordnet nivå kan forholdet mellom 

retningene beskrives som at kvantitative metoder søker forklaring og fremhever oversikt, 

mens kvalitative metoder søker forståelse og fremhever innsikt (Tjora, 2017). Vi er ute etter å 

etablere en bedre forståelse for og innsikt i en problemstilling vi ikke kjenner særlig godt, og 

som det heller ikke er gjort mye forskning på. I en slik sammenheng ansees en kvalitativ 

tilnærming som særlig hensiktsmessig (Johannessen et al., 2011), og er derfor valgt design for 

denne studien.     

Et konkret arrangement ble valgt som forskningsobjekt. Dette arrangementet var naturlig 

avgrenset i tid og rom. Det var også relativt enkelt å avgrense organisatorisk. Dette faller fint 

inn i så vel Tjoras definisjon av en casestudie som “en undersøkelse som benytter en allerede 

eksisterende grense for hva og hvem undersøkelsen inkluderer og ekskluderer” (Tjora, 2017) 

som i Yins definisjon av en casestudie som “en empirisk undersøkelse som studerer et aktuelt 

fenomen (‘casen’) i dybden og i dets virkelige kontekst” (Yin, 2014).    

ST 2020 bestod av flere delarrangementer som var adskilt så vel organisatorisk som i tid og 

rom. Det kunne følgelig vært betraktet som flere caser med flere analyseenheter. Vi har valgt 

å betrakte hele arrangementet som en case med flere analyseenheter fordelt i to 

hovedkategorier; arrangører og vertskap (Yin, 2014). 

3.3 Datainnsamlingsteknikk 

I følge Bryman (2016) innebærer en enkel casestudie at det gjennomføres en detaljert og 

intensiv analyse av en enkelt sak. I casestudier er målet å samle mye informasjon om en 

avgrenset problemstilling i en definert kontekst. Datainnsamling i casestudier gjennomføres 

ofte ved bruk av kvalitative metoder, som for eksempel observasjon eller åpne intervjuer. Det 

kan imidlertid også gjennomføres med bruk av kvantitative metoder, som for eksempel 
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strukturerte spørreundersøkelser eller intervjuer. Yin (2014) mener man med fordel kan 

kombinere metoder fra de to hovedretningene.  

Studien er kvalitativ. Hovedtyngden av informasjonen er samlet gjennom intervjuer. Det er 

imidlertid samlet informasjon gjennom observasjon og dokumentstudier. Observasjonsdelen 

ble gjennomført gjennom tilstedeværelse som tilskuere under arrangementet. Observasjonen 

var skjult i den forstand at den ikke var kjent for dem som ble observert, og ikke deltakende 

eller passiv i den forstand at vi ikke tok aktiv del i de observertes aktivitet. Denne 

observatørrollen kalles ren observatør (Johannessen et al., 2011) eller fullstendig observasjon 

(Tjora, 2017). Hensikten med denne observasjonen var primært å få et helhetsbilde og 

førstehåndsinntrykk av arrangementet og gjennomføringen, herunder blant annet idrettslig og 

utenomidrettslig kontekst, geografi og lokasjoner, arrangementets størrelse og kompleksitet 

mv, samt å se etter observerbare uttrykk for det vi undersøker.       

Dokumentstudiene ble i hovedsak brukt til å fremskaffe bakgrunns-/tilleggsinformasjon som 

grunnlag i forberedelsene til gjennomføring av intervjuene. Informasjon fra planer, 

prosedyrer, instrukser og annen type styrende dokumentasjon vi har fått tilgang til har 

imidlertid også bidratt til en dypere og bredere forståelse av hva som var tenkt og hvordan det 

var tenkt, og derved bidratt til å utfylle og/eller forklare den informasjonen som fremkom 

gjennom intervjuene.   

Intervjuene ble gjennomført som semistrukturerte, også kalt intervjuguidebaserte, intervjuer 

(Bryman, 2016; Johannessen et al., 2011; Kallio et al., 2016). I et semistrukturert intervju har 

man et definert sett med temaer og generelle spørsmål som springer ut av de 

problemstillingene som skal undersøkes som skal stilles i alle intervjuer, men har anledning til 

å tilpasse rekkefølgen og stille utdypende til de ulike temaene avhengig av hvordan intervjuet 

utvikler seg. Intervjuguiden besto av en liste over temaer og spørsmål/problemstillinger som 

skulle berøres i intervjuet. Intervjuene ble gjennomført som en samtale der intervjuobjektet 

fikk åpne spørsmål og ble gitt anledning til å reflektere fritt rundt de spørsmålene som ble 

stilt, og der intervjuers viktigste oppgave var gjennom dialog å bringe klarhet i hva 

intervjuobjektet tenker, mener og ønsker å formidle om tematikken vi er opptatt av. 

Intervjuguiden tjente som en veiledning som skulle sikre at alle relevante temaer ble berørt, 

samtidig som den skulle åpne opp for å ta opp temaer som opptok intervjuobjektet. Det 

innebærer både at det var rom for å bevege seg frem og tilbake mellom temaene og 

spørsmålene, men også at det var rom for å ta opp temaer, spørsmål og problemstillinger som 
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ikke er berørt i guiden. Dette bidro til å gi intervjuene struktur og sikret at de temaene som 

viktige for å besvare forskningsspørsmålene ble berørt, samtidig som det ga både 

intervjuobjektet og intervjuer frihet til å ta opp temaer og refleksjoner som ikke var påtenkt 

eller tatt med i forberedelsene. Intervjuene ble gjennomført i to konsentrerte bolker i mai og 

juni 2020. Innenfor hovedtemaet risikostyring og beredskap var det definert 5 hovedspørsmål 

fordelt på 3 temaer for hver av de to hovedkategoriene av analyseenheter. Intervjuguiden er 

vedlagt. Intervjuene skulle etter planen vært gjennomført på de respektive 

gjennomføringsstedene (Østersund, Åre, Meråker og Trondheim) samt i transittkommunen 

Stjørdal. På grunn av den pågående pandemien ble de imidlertid av smittevernmessige årsaker 

gjennomført ved bruk av Teams. Intervjuene ble med to unntak gjennomført med bruk av 

video (lyd og bilde). De to siste ble av tekniske årsaker gjennomført som mer eller mindre 

rene telefonintervjuer. Det ble bare gjort opptak av lyd. Bruk av Teams innebar at alle – både 

intervjuere og intervjuobjekter - befant seg på hjemmebane (hjemme eller på eget kontor), noe 

som normalt bidrar til at man føler seg mer komfortabel i intervjusettingen. Intervjuobjektene 

så ut til å være komfortable med formatet, og de tekniske utfordringene var overkommelige. 

Bruk av video muliggjorde både observasjon og bruk av kroppsspråk i dialogen, og formatet 

bidro til å gjøre overgangen mellom de respektive teamene enklere. I tillegg førte det til at alle 

– og ikke bare de som gjennomførte intervjuet - kunne være med og lytte inn på samtalen, noe 

som har bidratt til å gjøre det etterfølgende arbeidet med transkribering og fortolkning 

enklere. 

3.4 Utvalg 

I kvalitative undersøkelser er hensikten å få mest mulig informasjon om temaet som 

undersøkes. Valg av informanter har følgelig et klart mål. Dette beskrives i metodelitteraturen 

som strategisk utvalg eller “purposive sampling” (Bryman, 2016; Schreier, 2017). 

Hovedregelen i slike utvalg er, ifølge Tjora (2017) og Bryman (2016), at det velges ut 

informanter som av ulike grunner vil kunne uttale seg reflektert om det aktuelle temaet. 

I et casestudium av denne typen avgrenses det potensielle utvalget av informanter naturlig til 

prosjektorganisasjonen og deres viktigste interessenter.     
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Det overordnede prosjektet stilte opp noen rammer og gjorde et utvalg på overordnet nivå.  

Utvalget omfattet prosjektorganisasjonen (ST 2020) og sentrale interessenter som følger:  

• prosjektledelsen i ST 2020 

• prosjektledelsen i de tre lokale gjennomføringsprosjektene, hhv Østersund/Åre, 

Storlien/Meråker og Trondheim 

• frivillige og ansatte som bidrar til gjennomføringen 

• vertskommunene Østersund, Åre, Meråker og Trondheim og «transittkommunen» 

Stjørdal 

• politi, brann- og redningstjeneste 

• media 

• idrettsutøvere 

• hoteller og overnattingssteder i vertskommunene 

• mat/lokalmat i vertskommunene 

• transportselskaper. 

Samlet sett omfattet dette grunnlaget 40 – 50 potensielle intervjuobjekter. Innenfor dette 

grunnlaget ble det gjort et utvalg basert på hva som ville gi det beste mulige grunnlaget for å 

besvare forskningsspørsmålene. I dette utvalget ble følgende kriterier lagt til grunn: 

• Hvem er det med bakgrunn i de grunnleggende prinsippene for beredskap og 

krisehåndtering nærliggende/naturlig at har og tar ansvar for å håndtere risiko og 

hendelser? 

• Hvem har i kraft av sin rolle/funksjon mulighet til å påvirke både arrangementet, den 

tilhørende risikoen og/eller evnen til å håndtere større og mindre uønskede hendelser 

gjennom beredskap i form av planlagte tiltak og/eller ressurser?  

For å få et helhetlig perspektiv var det ønskelig å intervjue både de som bidrar til at risikoen 

øker - altså arrangementet, den overordnede prosjektledelsen og de lokale prosjektledelsene - 

og de som må håndtere den økte risikoen i sitt miljø - altså vertskommunene og deres 

beredskapsapparat, politiet og brann- og redningstjenesten. 

Utvalget var altså basert på hvilken funksjon informantene hadde innehatt og antakelser om 

denne eller disse funksjonenes rolle i og påvirkning på de temaene skulle undersøkes. Basert 

på den grovkategoriseringen av intervjuobjekter som var gjort snevret kriteriene det 

potensielle utvalget ned til 27. Av de 23 som til slutt sto på listen over tilgjengelige 



21 

intervjuobjekter var det 15 som lå innenfor de definerte kriteriene. Det ble gjennomført 

intervjuer med 14 av de 15. Studier (Hennink et al., 2017; Namey et al., 2016) indikerer at 8 – 

15 intervjuer normalt vil være tilstrekkelig til å nå det som defineres som et 

datametningspunkt (data saturation) (Bryman, 2016; Saunders et al., 2017). I dette ligger at de 

intervjuene som ble gjennomført ga så mye informasjon at det var klare tegn på at 

informasjonen som ville kommet ved å gjennomføre flere intervjuer ville være gjentakelser av 

den informasjonen som allerede var samlet. Ett intervju til ikke ville således ikke tilført ny 

informasjon. 

3.5 Behandling av data 

Under intervjuene ble det gjort lydopptak kombinert med at det ble tatt notater. 

Hovedhensikten med opptaket var å sikre en korrekt og fullstendig gjengivelse av innholdet, 

mens hovedhensikten med notatene var å samle informasjon om kontekst og stemning.  

Lydopptak ble gjennomført i tråd med kravene fra Norsk senter for forskningsdata (NSD).  

Etter avsluttede intervjuer ble opptakene transkribert – altså nedtegnet i dokumentform og 

derved omgjort til skriftlig materiale – og klargjort for analyse og fortolkning. Det ble 

gjennomført en full transkripsjon – alt som ble sagt ble altså skrevet ned – i tråd med Tjoras 

(2017) anbefalinger. Transkripsjonen ble gjennomført normalisert til bokmål.  

Etter transkribering ble lydopptakene slettet.  

3.6 Dataanalyse 

Målet med den kvalitative analysen er ifølge Tjora (2017) å gjøre det mulig for en leser av 

forskning å få økt kunnskap om saksområdet det forskes på, uten at vedkommende selv skal 

måtte gå gjennom de innsamlede og genererte dataene. Overordnet sett handler dette om 1) å 

organisere de innsamlede dataene og 2) å analysere og tolke informasjonen for å identifisere 

temaer som kan kommuniseres gjennom en rapport (Johannessen et al., 2011).    

I analyse av kvalitative data i casestudier skilles det gjerne mellom to ulike strategier; 

teoristyrt og beskrivende (Yin, 2014). Førstnevnte er basert på at man gjennomfører analysen 

basert på klare teoretiske antakelser som er definert før datainnsamlingen påbegynnes. 

Analysen vil handle om å forsøke å se og forstå de logiske sammenhengene mellom det 

teoretiske grunnlaget og de antakelsene vi har laget oss, og tolke disse funnene mot 

eksisterende teori. Slutningene vi trekker på bakgrunn av analyse og fortolkning kan brukes til 

å enten bekrefte/beholde eksisterende teori, til å endre eller videreutvikle den, eller til å 

etablere ny teori på området. Tilsvarende skiller Bryman (2016) mellom to hovedretninger; 
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den deduktive der teori er driveren i forskningsprosessen, og den induktive, der teori er et 

produkt av forskningsprosessen. Han er imidlertid tydelig på at dette ikke er gjensidig 

utelukkende retninger. I dette ligger at en primært deduktiv tilnærming også vil inneholde 

induktive elementer, og omvendt.   

Tjora (2017) beskriver på sin side forskning som systematisk nysgjerrighet - der 

nysgjerrigheten er utgangspunktet og generaliserbar forståelse er målet.  

I den stegvis deduktiv induktiv metoden (SDI) legges det vekt på å bruke empirien som 

definerende utgangspunkt. I modellen arbeider man induktivt ved at man beveger seg stegvis 

fra data mot teori, og deduktivt ved at man bruker tilbakekobling mellom stegene for å 

kvalitetssikre og sjekke at det er en valid sammenheng mellom det «mer teoretiske» man har 

definert i ett steg og det «mer empiriske» som lå til grunn for å gjøre det i forrige steg. Dette 

Generering av empiriske data 

Bearbeiding av rådata 

I den utvalgte empiriske verden (case) 

«Rå» empiriske data (rådata) 

Koding (med empirinære koder) 
Behandlede data (analysedata) 

Gruppering av koder 
Kodestrukturert empiri 

Utvikling av konsepter 
Kodegrupper (ev. nivå 2: 

) 

Diskusjon av konsepter 
Konsepter 

Teori 

6. Teoritest 

5. Konsepttest 

4. Grupperingstest 

3. Kodetest 

2. Datatest 

1. Utvalgstest 

Figur 2  - Stegvis deduktiv induktiv metode (Tjora, 2017) 
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betyr ikke at det ikke er en solid kobling mot teori, men snarere at koblingen utvikles og blir 

tydeligere etter hvert som analysearbeidet skrider frem.  

De to første trinnene i modellen – innhenting av empiriske data og bearbeiding av rådata til 

analysedata er beskrevet i de foregående kapitlene om datainnsamling og behandling av data. 

De empiriske dataene er som tidligere beskrevet generert gjennom intervjuene, og bearbeidet 

til analysedata gjennom transkripsjon. De transkriberte intervjuene har dannet 

hovedgrunnlaget for den påfølgende analysen. 

Neste trinn i analysen var koding ved bruk av det som defineres som åpen empirinær koding. 

Dette innebærer at materialet ble kodet på bakgrunn av den innsamlede empirien, og ikke på 

bakgrunn av teori. Arbeidet ble gjennomført ved hjelp av det databaserte analyseverktøyet 

NVivo1.  I kodeprosessen ble hvert enkelt intervju systematisk gjennomgått, og det ble satt 

detaljerte merkelapper på en mindre del av datamaterialet (for eksempel en setning eller et 

avsnitt som uttrykker essensen i noe av det intervjuobjektet ønsker å formidle). Når de første 

intervjuet var gjennomgått ble prosessen gjentatt på det neste. Så langt mulig kodene som ble 

brukt i det/de foregående intervjuene gjenbrukt, og det ble opprettet nye der det var behov for 

det. På denne måten ble essensen i datamaterialet ekstrahert, volumet redusert og det ble lagt 

til rette for idégenerering i tråd med Tjora (2017)..   

Deretter ble det kodede materialet systematiserte ved gruppere kodene. Hensikten med dette 

var dels å gruppere kodene tematisk for å begynne å gi analysen struktur, dels å skille ut koder 

som ikke ble ansett å være relevante for analysens og undersøkelsens mål og formål. De 

kodegruppene som ble beholdt dannet grunnlag for tematiske utvalg eller hovedretninger i 

analysens drøftings og resultatdel.  

I de to påfølgende trinnene ble den teoretiske koblingen tydeligere, og gjennom 

konseptualisering og generalisering nærmet vi oss igjen Yins (2014) betraktninger om at 

slutningene som trekkes på bakgrunn av analyse og fortolkning enten kan brukes til å 

bekrefte/beholde eksisterende teori, til å endre eller videreutvikle den, eller til å etablere ny 

teori på området. 

Det faktum at det finnes begrenset med eksisterende teori på det området som er undersøkt, 

kombinert med det faktum at forhåndskjennskapen til arrangementet som er objekt for 

 
1 NVivo er et databasert analyseverktøy (CAQDAS – computer assisted qualitative data 
analysis software) som brukes til tekstanalyse og kvalitativ analyse. 
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undersøkelsen var begrenset, innebærer at det var begrensede forutsetninger for å definere 

klare teoretiske antakelser. Dette, kombinert med at begrenset forskererfaring, har ført til valg 

av et utforskende design på gjennomføringen av casestudien.  

3.7 Litteratursøk 

Litteratursøket ble gjennomført med utgangspunkt i Oria, en felles portal og søketjeneste som 

gjør det mulig å søke i det samlede materialet som er tilgjengelig ved de fleste norske fag- og 

forskningsbibliotek, herunder bøker, artikler, tidsskrifter og elektroniske ressurser 

mm. Innledningsvis ble det gjennomført relativt vide søk basert på enkeltbegreper og termer, 

og ulike kombinasjoner av disse. Et utdrag av søkene er gjengitt nedenfor:  

Søkeord  Antall treff i Oria (siste 5 år)  
“Risk management”  980.096 
“Sporting event”  124.657 
“Emergency preparedness  71.021 
“Stakeholder management”  4.330 
“Risk management” og “Emergency preparedness”  9.427 
“Risk management” og “Sporting event”  2.658 
“Emergency preparedness” og “Sporting event”  266 
“Risk management” og “Emergency preparedness” og  
“Sporting event”  

35 

 

Utdraget viser at det er publisert relativt mye innenfor hvert enkelt fagområde/disiplin, men at 

det ikke er publisert mye der de ulike fagområdene/disiplinene er sett i sammenheng. 

3.8 Validitet og reliabilitet 

Kriteriene pålitelighet, gyldighet og generaliserbarhet brukes ofte som indikatorer på kvalitet 

innen kvalitativ forskning (Bryman, 2016; Tjora, 2017).  

Pålitelighet handler om transparens og sporbarhet mellom datagrunnlaget, analysen og de 

slutningene som trekkes. Påliteligheten kan styrkes gjennom tydelige beskrivelser av 

prosessen og hvilke valg som er gjort underveis, herunder blant annet hvordan data er samlet 

og forvaltet, hvordan det teoretiske grunnlaget er samlet og forvaltet, hvilke kriterier som er 

lagt til grunn når vurderinger er gjort og slutninger er trukket.  

Pålitelighet handler også om bevissthet rundt og åpenhet på at vi som forskere kan og vil ha 

interesser for og/eller et engasjement i tematikken som kan påvirke innhold og resultat, 

herunder både hvordan vi bestemmer hvem vi vil snakke med (utvalg), hvordan vi forholder  

oss til intervjuobjektene før, under og etter intervjuet, hva vi (bevisst eller ubevisst) 

vektlegger i intervjukonteksten, hva vi (bevisst eller ubevisst) legger vekt på og velger ut i det 
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materialet vi samler inn, hvilken teoretisk tilnærming vi velger, og hva vi velger å legge vekt 

på i vurderinger og som grunnlag for slutninger og konklusjoner.  

Gyldighet eller validitet handler om hvorvidt de svarene vi finner egentlig er svar på de 

spørsmålene vi har stilt, om vi måler det vi tror vi måler, og om fremgangsmåter og funn 

representerer virkeligheten reflekterer formålet med undersøkelsen på en korrekt måte 

(Bryman, 2016; Johannessen et al., 2011; Tjora, 2017). Det skilles gjerne mellom to former; 

indre validitet og ytre validitet. Indre validitet handler om hvorvidt vi trekker de riktige 

slutningene om årsaker og sammenhenger i det vi har funnet. Ytre validitet handler om i 

hvilken grad funnene kan generaliseres – altså overføres til andre liknende situasjoner eller 

forhold.    

Det er i hovedsak fire forhold vi har arbeidet med for å styrke undersøkelsens pålitelighet og 

gyldighet:  

Det første er åpenhet om og bevissthet på vår egen erfaring og bakgrunn. Begge har bakgrunn 

fra Forsvaret, og betydelig erfaring fra arbeide med risikostyring, beredskap og 

krisehåndtering i ulike sivile og militære kontekster, nasjonalt så vel som internasjonalt. Dette 

innebærer at vi ikke har stilt med blanke ark sett fra et faglig perspektiv. Det er imidlertid ikke 

sikkert at alt vi har erfart er direkte overførbart til den konteksten vi har undersøkt – som er ny 

og ukjent for oss - og det har vi forsøkt å være oss bevisste.  

Det andre var å bruke en åpen og empirinær koding som grunnlag i databearbeidingen – det 

vil si har forsøkt å la teori og egne erfaringer ligge i den innledende delen av arbeidet i et 

forsøk på å reflektere virkeligheten, den konteksten intervjuobjektene opplevde de sto i og det 

intervjuobjektene reelt sett uttrykte eller ønsket å uttrykke, og ikke det vi ønsket eller 

forventet de skulle uttrykke.  

Det tredje var å beskrive datagrunnlag, prosess, vurderinger og slutninger på en åpen og 

konkret måte - være tro mot analysemodellen (SDI), den systematiske stegvise tilnærmingen i 

arbeidet med datareduksjon og systematisering på veien fra empiri mot teori, og det 

systematiske arbeidet med tilbakekoblinger for å kvalitetssikre på hvert trinn.   

Det fjerde var å verifisere egne funn og resultater mot eksisterende teori og litteratur – dvs 

forskning som er gjort innenfor samme tema. 
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3.9 Refleksjon over egen forskerrolle 

Både Bryman (2016), Johannesen et al. (2011) og Tjora (2017) peker på at fullstendig 

nøytralitet ikke kan eksistere, og at det ikke er et mål i seg selv å eliminere bias, eller 

skjevheter i metodisk tilnærming, utvalg eller vurderinger. Det er imidlertid et stort poeng å 

være bevisste på dette og de underliggende fenomenene.  

I det foregående kapittelet har vi blant annet gitt uttrykk for at vi har vært bevisst vår egen 

bakgrunn og erfaring, og den påvirkningen det kan ha hatt på premissene for, 

gjennomføringen av og fortolkningen av resultatene fra intervjuer, samt vår samlede 

forståelse mv.  

Vi har også tilstrebet å være bevisste på vår rolle og forhold/bindinger som har kunnet 

begrense vår frihet til å samle korrekt og relevant informasjon, og trekke til å trekke de 

slutningene det er riktig å trekke basert på vår forståelse av grunnlaget. I den sammenheng er 

det å si at vi ikke har noen form for binding til eller forpliktelser overfor arrangementet ut 

over det som følger av forskningsetikken.  

Det vi i tillegg har forsøkt å  være bevisste på er at den metodiske tilnærmingen og formatet, 

herunder spesielt kravene til transparens, sporbarhet og indre konsistens jfr Tjoras (2017) 

beskrivelse om at vi skal “gjøre det mulig for en leser av vårt arbeide å få økt kunnskap om 

saksområdet vi forsker på, uten at vedkommende selv skal måtte gå gjennom de innsamlede 

og genererte dataene” er nytt for oss. Det har stilt store krav til systematisk tilnærming og 

løpende kvalitetssikring, jf også forrige kapittel.   

3.10  Kritisk refleksjon over valgt design og metode 

Det er slik vi ser det tre forhold som bør bemerkes.  

Det første gjelder utvalget. Utvalget var så stort at det skulle være tilstrekkelig til å gi et godt 

datagrunnlag og nå et datametningspunkt. I planleggingsfasen kunne det kanskje vært 

ønskelig med en annen fordeling på noen områder for å få en bedre bredde og sikre at alle 

aspekter kom frem. Dette gjaldt spesielt beredskapsorganisasjonene (politi, brann- og redning 

og helse) på svensk side. I ettertid er imidlertid vurderingen at en større bredde på dette 

området ikke ville hatt vesentlig påvirkning på funn og konklusjoner fordi vi likevel nådde et 

datametningspunkt.    

Det andre gjelder intervjusituasjonen. Det var flere team med ulike hovedtemaer og 

tilnærminger som skulle intervjue objektene sammen. Det førte til at det for de fleste 
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intervjuenes vedkommende var en tydelig begrensning i tid. Dette var en fordel fordi 

problemstillingene måtte spisses i intervjusettingen, og det tvang frem en relativt kort, direkte 

og konkret tilnærming. I tillegg var det på forhånd knyttet usikkerhet til om intervjuformen og 

-settingen ville gjøre det vanskeligere å få en god dialog og å bevege seg «sømløst» mellom 

de relevante temaene. Det viste det seg å ikke gjøre, men det førte nok til noe repetisjon og 

overlapp for intervjuobjektene. På den annen side førte det til en bredere og dypere innsikt i 

arrangementet som helhet og i måten de respektive funksjonene tenkte og agerte på.   

Det tredje er at den pågående pandemien førte til at datainnsamlingen (intervjuene) ble 

gjennomført senere enn planlagt. At det gikk noe tid mellom arrangementet og 

datainnsamlingen kan ha ført til ulike typer skjevhet, for eksempel hukommelsesskjevhet, 

frafallsskjevhet og/eller kognitiv skjevhet. Hvorvidt dette har påvirket resultatene, og i tilfelle 

hvordan, er vanskelig å si.    

3.11  Etiske problemstillinger 

Rammene for forskningsetikk er lagt i de generelle forskningsetiske retningslinjene og i de 

forskningsetiske retningslinjene for samfunnsvitenskap, humaniora, juss og teologi (2016).  

Det er særlig to forhold vi mener det er relevant å ta i betraktning:  

Det første er hensynet til personvern og konfidensialitet. De forskningsetiske retningslinjene 

peker på at det påhviler oss et spesielt ansvar for å “utvise aktsomhet og ansvarlighet når 

• selvrespekt eller andre viktige verdier for individet står på spill 

• individet aktivt bistår med å skaffe informasjon til forskningen, for eksempel ved å la 

seg intervjue 

• individet kan identifiseres, direkte eller indirekte, ved at enkeltpersoner kan 

gjenkjennes i publikasjoner eller annen formidling av forskningen” 

Det andre er hensynet til private interesser, herunder spesielt at vi måtte respektere de 

involverte organisasjoners rett til å hemmeligholde opplysninger om seg selv, sine 

ansatte/medlemmer og sine planer. Her har vi forsøkt å være bevisste og aktsomme, og 

forsøkt å balansere behovet for gjennomgående sporbarhet og transparens mot de involverte 

organisasjoners og virksomheters behov for konfidensialitet slik at de ikke settes i et unødig 

dårlig lys eller slik at vi tilskynder det vi søker å bidra til å unngå, ved andre noen på et senere 

tidspunkt får mulighet til å gjennomføre ulovlige og skadelige handlinger gjennom å utnytte 

informasjon vi har gjort tilgjengelig.  
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Det påhvilte oss et ansvar for å sikre at intervjuobjektene er tilstrekkelig informert om mål og 

formål med arbeidet, hvem som får tilgang til informasjonen, hvordan den vil bli behandlet og 

brukt. Det påhviler oss også et ansvar for å opplyse om at deltakelse er frivillig, at det krever 

et bevisst samtykke og at man når som helst kan velge å trekke seg. Dette har vi gjort ved å 

sende ut et informasjons- og samtykkeskjema (vedlagt).  
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Risk Management and Emergency Preparedness in Sporting Events 

Abstract 

A significant number of sporting events gathering large crowds takes place annually. 

There is an inherent risk of accidents or intended acts like terrorism or sabotage at this sort of 

event. The purpose of this study is to examine the factors that affect the project management 

use of risk management in its efforts to establish emergency preparedness. The study uses the 

World Cup Ski Tour 2020 as a case. Based on a theoretical framework from 1) risk 

management and emergency preparedness, and 2) project and stakeholder management, the 

study shows that the project management's use of risk management to establish emergency 

preparedness is affected by a lack of requirements and a consistent framework, and by time 

and resource constraints. However, the study also shows a strong connection and mutual 

influence between requirements, framework, and resources. By strengthening one area one 

can compensate shortages in another. 

Keywords 

Project management, stakeholder management, requirements, framework, competence  

Introduction 

In Norway, many cultural and sporting events, usually gathering large crowds of 

spectators, are conducted annually. Some of these events have international status and 

noticeable international participation. Many are closely followed by national and 

international media and attract lots of attention. There are always possibilities that 

undesirable situations and incidents may require awareness and action at these kinds of 

events. These situations can be anything from minor irregularities to significant incidents. 

The more severe incidents can range from loss of critical infrastructure, extreme weather, and 
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accidents, to intended acts such as terrorism and sabotage. Societal developments, both 

nationally and internationally, changes in climatic conditions, and rapid technological 

developments lead to an increasingly complex threat picture, increased risk, and increased 

vulnerability. Consequently, organizers of events must be better prepared to face a broader 

range of threats and incidents, achieved through better prevention and swifter action.    

A common feature of sporting events is that they are typically planned, organized, and 

carried out as projects. Another feature is that voluntary efforts are a foundation for the 

organizing committees. The events are mainly planned and carried out by an organization 

consisting of people who do this in their spare time. A third feature is that there are many 

requirements, expectations, and prestige associated with achieving an excellent technical 

execution of the event. The requirements are to ensure the best possible basis for excellent 

and fair competitions with the sports in focus and good and positive media coverage and 

profiling of the event's and the sport's supporters and sponsors. 

The utilization of a project organization implies that many members of the organizing 

committee will take on new roles in an ad hoc organization with a large and complex task 

that, by nature, is such that there is only one opportunity to succeed. Many volunteers mean 

that time available for planning and preparations is limited. The requirements and desire to 

establish a solid frame around the competitions will often lead to a narrow focus and a strict 

allocation of time and resources. The project organization and the project’s stakeholders will 

have their understanding of the project's core activities, and challenges that fall outside that 

understanding will subsequently get less attention. Thus, there will be limited time to develop 

and prepare contingency plans to deal with that kind of situations. 

Risk is something both the individual, organizations, and the society can choose to be 

exposed to through activities and simultaneously something one may be exposed to due to 



RISK AND PREPAREDNESS IN SPORTING EVENTS 35 

 

 

 

external circumstances and the intentions of others. From experience, we know that society is 

vulnerable in its broadest sense, and that we face a wide range of challenges and risks. In 

many cases, we can use our experience to predict possible events or repetitive phenomena, 

like seasonal and repetitive situations. However, despite reports and analyses we cannot, 

predict the future, i.e., determine what will happen. We face an unpredictable future and must 

thus be prepared to deal with unknown situations if and when they occur.  

Proper handling of these various types of serious situations will require a coordinated 

effort between the project organization and the multiple constellations of NGOs, emergency 

services, and local, regional, and central authorities. None of these organizations will have all 

the resources organically to provide the capacities and capabilities required to meet every 

conceivable need. A collective effort is paramount to achieve an effective and successful 

containment of incidents and crises. A shared, risk-based situational awareness, thorough and 

coordinated plans where tasks, responsibilities, and authority are explicit and recognized by 

the participants involved, makes this collective effort possible (Auf der Heide, 2006; Moon et 

al., 2020; Steigenberger, 2016).  

Risk management intends to enhance the ability to collectively prevent and manage 

risks that may affect the event. In this study, we look at the impact risk management has on 

the organizations ability to deal with major incidents and crises from a co-operative and 

collaborative perspective. Based on current research and theory in project management, we 

analyze a specific event's approach to risk management, emergency preparedness, and 

interaction with stakeholders. The problem statement is:   

What affects project management's use of a risk management process to establish 

 emergency preparedness in cooperation with the project's stakeholders?  
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Literature Review 

The International Organization for Standardization (ISO) defines risk as “the impact 

of uncertainty related to targets” (ISO, 2018). They describe the effect as “a deviation from 

the expected”, and it can be positive, negative, or a combination. Risk can therefore result in 

both opportunities and threats. Risk is closely associated with the concepts of vulnerability 

and resilience. A system's vulnerability is defined as the extent to which it is affected by risk 

(SRA, 2018). Similarly, resilience maintains or restores fundamental functions after exposure 

to a risk factor or event.  

Risk management is one area of knowledge in the Project Management Body of 

Knowledge (PMI, 2017) and is an essential part of the task of a project organization (PMI, 

2017; Willumsen et al., 2019). Risk management has been defined as “all measures and 

activities taken to manage risk” (Aven, 2007). The overriding purpose of risk management is 

not to eliminate risk but rather to find the right balance between developing and creating 

value and avoiding accidents, injuries, and losses (Aven, 2007, 2016). PMI  describes the 

goal more specifically; to increase the probability and effect of positive events and reduce the 

probability and impact of adverse events in the project (PMI, 2017). 

ISO (2018) emphasizes that risk management is a continuous process and must be an 

integral part of all activities, including interaction with internal and external stakeholders. 

The way the risk management process is understood and implemented is becoming 

increasingly important – especially in major sporting events. The reason is a combination of 

increased focus and attention and an increased risk of undesirable events – random or 

intended – occurring. Thus, risk management must be an integral part of the planning and 

implementation in an event context (Leopkey & Parent, 2009). Further, the content of 

assessments and analyses must be event-specific to cover and include both local conditions 

and relevant conditions in the event's surroundings. A common understanding is essential to 
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how one takes in and relates to risk, thereby also being able to take in and relate to 

unexpected and undesirable events (Russell & Arlow, 2015; Torgersen, 2015; Weick, 1995). 

The range of the assessments and analyses must be reconciled and understood by all affected 

stakeholders (Leopkey & Parent, 2009),   making it possible to establish and implement 

appropriate management strategies.   

The risk management process consists of risk assessment, risk management, and risk 

communication (Aven, 2007, 2016; ISO, 2018; PMI, 2017). Risk assessment includes:  

• risk identification – finding, recognizing, and describing risks  

• risk analysis – identify events, causes, probability, and consequences 

• risk evaluation – compare the risk analysis results with established criteria for 

assessing the need for measures 

In other words, risk assessment is fundamentally about identifying and defining: 

• what can go wrong (undesirable incidents) 

• why/how things can go wrong (causes and probability) 

• what can happen if things go wrong (consequences and impact potential) 

• what has been done and must be done to prevent it from going wrong (barriers in the 

form of preventive measures) 

• what has been done and must be done to limit the consequences should one go wrong 

(barriers in the form of damage-limiting actions) 

The incidents are categorized and classified according to 1) how likely it is that the causes 

will occur and trigger the undesirable incident, and 2) how serious the consequences could be 

should the incident occur. 

Risk can be described and communicated in many ways. Two commonly used 

methods are risk matrices and bow-tie charts. In the risk matrix, assessments of probability 
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and consequence based on defined criteria are used together with considerations of risk 

acceptance to rank different events against each other. Further, it is assessed whether the risk 

is acceptable or whether action is required. In a bow-tie diagram, relatively simple cause-and-

effect barrier descriptions communicate the risk (de Ruijter & Guldenmund, 2016; McLeod 

& Bowie, 2018). In both cases, the purpose is to describe the risk, and provide a basis for 

substantiated decisions on actions.  

Risk management is an iterative process that includes the choice of strategy, planning, 

implementation, and follow-up of measures to respond to the risk assessment results. 

Alternative strategies can be to avoid risk, reduce risk, take advantage of opportunities, 

transfer or share risk, or to accept or retain risk (Aven, 2007; Parent & Smith-Swan, 2013; 

PMI, 2017). 

Risk communication is defined as “the exchange or sharing of risk-related data, 

information or knowledge within and between different target groups” (SRA, 2018). There is 

a distinction between communication and consultation (ISO, 2018). The consultation deals 

with collecting information to support decision-making, while communication aims to 

promote awareness and understanding of risk.  

Knowledge and information are crucial elements in human risk perception (Moon et 

al., 2020; Russell & Arlow, 2015). The ability to perceive and recognize a situation affects 

how one relates to and acts upon it (Torgersen, 2015). This understanding is crucial to how 

the organization works (Max, 2020; Weick, 1995). Furthermore, an organization's ability to 

deal with crises depends on its ability to understand and adapt to the demands of its social 

environment (Max, 2020). In other words, “cognition plays a key role in the functioning of 

crisis management and, in particular, dynamic coordination among resources” (Moon et al., 

2020). Communication and access to information are essential elements for understanding the 
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current situation, predicting the development, and take measures of both proactive 

(preventive) and reactive (impact-reducing) character.  

Emergency preparedness is defined as: “the knowledge and capacity and 

organizational systems developed by governments, response and recovery organizations, 

communities, and individuals to effectively anticipate, respond to, and recover from the 

effects of likely, impending, new, or current crises” (WHO, 2017). Emergency preparedness 

is also defined as “measures to prevent, limit or deal with undesirable incidents” (Lunde, 

2014).  The purpose of emergency preparedness is to be prepared to take measures that avoid 

or reduce risk - either by reducing the likelihood of one or more undesirable incidents 

occurring (proactivity) or limiting the harmful effects in the event of one or more incidents 

(reactivity). Emergency preparedness is the ability to manage residual risk, in the form of 

unexpected and undesirable incidents, through coordinated plans and the utilization of 

collaborative processes and procedures based on the principles of crisis management. There 

is a distinction between risks in the form of problems that one can expect to encounter in the 

process and risks associated with unforeseen events (Hillson & Simon, 2020). In the report; 

Analyses of crisis scenarios 2019, the Norwegian Directorate for Civil Protection (DSB, 

2019) states, “Through risk and vulnerability analyses, contingency planning and exercises, 

we strengthen our prerequisites for coping with demanding challenges, even if they may be 

different from the ones we have analyzed and practiced.” This process includes establishing a 

mental preparedness through shared knowledge and beliefs and an increased ability to 

manage the unexpected through interaction with other actors/stakeholders.  

There is no standard and authoritative international definition of the concept of 

sporting event (Gammon, 2011). The International Ski Federation (FIS, 2020) defines an 

event as “a competition in a sport or discipline that results in a ranking and award of medals 

and/or diplomas”. The Norwegian Sports Federation (NIF, 2014) similarly defines a sporting 
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event as: “An event or competition in sports in which individual athletes, teams or animals 

participate, and which is regulated by the national and international organizational regulations 

of the sport/sport in question and the applicable match and competition regulations.” Sporting 

events are normally classified by scope, size, and complexity, and whether they are a typical 

one-off or carried out repeatedly in the same place. Common indicators for defining size are 

the number of visitors, the number of journalists and the extent of media coverage, the size of 

the budget, the number of athletes and the number of volunteers involved, and the impact 

they have on the place of implementation (Müller, 2015; Parent & Smith-Swan, 2013; 

Schnitzer et al., 2020).  

Sporting events have many similarities with projects (Parent & Smith-Swan, 2013; 

Schnitzer et al., 2020), defined as “a temporary endeavour undertaken to create a unique 

product, service, or result” (PMI, 2017). Projects are characterized (Rolstadås, 2020) by 

having  limited scope and being carried out: 

• once to achieve a given goal 

• within a time and cost framework 

• by a temporary organization 

A sporting event and a project consist of different phases. PMI (2017) defines the following 

main phases: 

• Initiation - define the project and get permission to start work. 

• Planning - establish goals and scope, determine what is required to achieve the 

defined goals, and plan deliverables. 

• Implementation - plan partial deliveries and carry out deliveries to achieve the defined 

objectives. 

• Finish - carry out activities to evaluate and finish the project. 
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Sporting events are typically characterized (Parent & Smith-Swan, 2013) by the fact that:  

• they are short and hectic 

• there is only one opportunity to succeed 

• they cannot be postponed 

• planning and implementation is mainly based on volunteers 

• they rely on participants, spectators, and the media 

Because the events are usually public, there are many stakeholders to be considered 

and included in the planning and execution of the event. This includes, but is not limited to, 

athletes, managers, international federations and organizations, volunteers, spectators, media, 

authorities, and sponsors (Parent & Smith-Swan, 2013). A stakeholder is “an individual, 

group or organization that may influence, be influenced by, or have a perception of being 

influenced by a decision, activity, or the outcome of a project” (PMI, 2017). There is a 

distinction between primary and secondary stakeholders depending on their opportunities to 

influence critical decisions in the project (Aarseth et al., 2015). Stakeholders are also 

classified based on their interest in the project. The combination of the two – influence and 

interest – can be used to group the stakeholders, and then define different strategies for 

dealing with the different groups.  An important goal of stakeholder management is to reduce 

risk, increase the likelihood that the event will be, and be perceived as, successful. 

Consequently, there is a close link between the project, its stakeholders, and the inherent 

uncertainty connected with the project. Decisions in projects are often made under 

uncertainty, and the bulk of the decisions made are in themselves associated with uncertainty 

and may involve risk (Aarseth et al., 2016). Projects must consequently establish mechanisms 

for identifying and managing risk (Aven, 2007; Aarseth et al., 2015, 2016).   
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Several elements distinguish a project organization, established ad hoc for a specific 

purpose with a time limit, from that of a permanent organization with organic capacities, 

long-term perspective, and a higher capability to manage the influence from the environment. 

A project organization is set up based on what it must achieve and what expertise is needed, 

with few resources beyond that. The external resources will be under the control of 

stakeholders, contributing to the project for various reasons. In a situation that requires efforts 

of an extraordinary nature, such as a crisis-like (unforeseen) event, where ordinary work 

procedures and efforts are not sufficient, the collective action will be necessary, and 

interaction will be decisive for the outcome. Interaction is a term for cooperation between 

two or more actors that may involve mutual understanding and dividends on one side, and 

conflict, exploitation and manipulation on the other side (Noack & Tjora, 2018). In our 

context, we use the positive understanding as a basis, i.e., that interaction should yield a 

dividend. Yield, in this, case is the best possible handling of the situation encountered and the 

quickest possible return to the normal state. Studies have shown that the ability to deal with 

the unforeseen is associated with interaction. It is possible to prepare for, thereby improve the 

ability to deal with unexpected events by implementing competence, organizational, and 

operational measures that promote better interaction (Herberg et al., 2019). The studies point 

to the importance of continuous development of knowledge and skills, the importance of 

training, and the importance of what they call simultaneous learning. At the same time, 

learning is a conscious and continuous process that takes place during interaction and 

contributes to the development of complementary knowledge and skills. From this, one can 

derive that relevant actors within the coordination domain will be able to gain an increased 

collective understanding of each other's competence, capacities, and characteristics, helpful in 

planning processes as well as in the management of unforeseen and undesirable events. The 
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following has been described  as fundamental prerequisites for effective interaction and 

coping with unforeseen events (Torgersen, 2018):  

• experience from previous events 

• clear communication 

• coordination 

• the best possible common situational awareness 

• theoretical and practical competence in events and exercises 

• drill of known and necessary procedures 

• availability and mastery of necessary equipment 

Practice makes perfect, and training will ensure you improve. In this context, inter-

organizational training at the management level should be in focus (without decimating the 

importance of technique and procedural training at the tactical level). There are challenges 

related to co-operation across organizational boundaries that will require a change in values, 

attitudes, and self-understanding of the organizations involved. There is, however, perceived 

to be a shift towards an institutionalisation and structuring of approach to co-operation, as a 

result of an identified need (Max, 2020). The effect of establishing trust between 

organizations involved is vital to the ability to cooperate (Steigenberger, 2016). Sharing 

experiences, sharing and showing cards during execution, and working through the same type 

of challenges often provides a good basis for trust. Empirical basis through own experiences 

is often the best. Successful collaboration over time is the foundation of trust and can help 

create a feeling of we rather than us and them. Establishing a sense of common identity, will 

in turn lead to “... foster trust and in turn encourages the prioritization of superordinate goals 

over the tactical or strategic goals of each individual agency” (Steigenberger, 2016). There is 

a learning potential in all experiences, but for several reasons a learning arena must be 
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established and functional before potentially serious incidents occur. Studies have shown the 

importance of education and training as critical factors in establishing preparedness through 

increased understanding (Sogand et al., 2019; Taschner et al., 2017). The correlation between 

understanding (cognition), experience, and skills can be as follows; “Experience and skills, as 

acquired through training or practical exposure, are both necessary to develop the routines 

required for performing tasks under the pressures of time and situational complexity” 

(Steigenberger, 2016). This is supported by the assertion that there is a correlation between an 

organization's maturity, its ability to conduct risk management, to utilize various tools and 

processes in risk management work, and the results it achieves (Crispim et al., 2019). 

Maturation comes because of change over time, where identified learning points lead to 

changes in procedures or plans. Low maturity organizations are characterized by 

improvisation in project management, lack of knowledge of what is required at the various 

stages of the project process, lack of knowledge of standards, and inability to establish the 

necessary connections between the different areas of knowledge and competence (Crispim et 

al., 2019). 

To be prepared for everything is impossible. Some scenarios will come as a total 

surprise, and some will contain surprising elements. There will, however, be valuable 

elements of information and handling options that can be transferred from the scenarios that 

have been thought about or analyzed (DSB, 2019). In the face of unforeseen events, it is often 

the ability to improvise that is crucial to how one handles the situation (Torgersen et al, 

2019). This type of improvisation is not to be understood as conflicting with Crispim et al. 

but applies to situations where the situation requires a level of interaction that exceeds 

described procedures and plans. Being able to improvise at this level is considered 

particularly demanding. It requires very good knowledge of available resources, both of a 

human and a material nature, as well as the ability to establish redundancy in communication 
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and dissemination. Training and exercise are vital elements for increasing knowledge and 

understanding, it is the why factor, and ultimately the ability to think outside the established 

procedures, i.e., improvising. Several studies have looked at the effect of training and 

exercises (Lai et al., 2016; Sogand et al., 2019; Steigenberger, 2016; Taschner et al., 2017). 

They conclude that training and exercises affect several areas, such as knowledge of the 

people and organizations to cooperate and work with, knowledge of the plans – including 

own and others' roles, networking, and relationships across organizations, and not least the 

opportunity to test and revise existing plans. In turn, also leading to trust between 

organizations. In any case, training is the basis for all skill-based activities and is part of the 

complex concept of competence, knowledge, abilities and attitudes (Lai, 2013). 

Research gap 

The research on risk management, safety, and emergency preparedness related to 

sporting events has mainly focused on mega-events, i.e., events like the Olympic Games and 

world championships in football or cycling. Based on the social development, the changes in 

climatic conditions, and the technological trends with consequent increased risk and 

vulnerability, there is a need for a stronger focus on risk management, safety, and emergency 

preparedness in smaller events as well. 

This study contributes to an improved understanding of the relationship between risk 

management and emergency preparedness in sporting events. This understanding can 

contribute to a better basis for developing methods, processes, procedures, and/or techniques 

that can help future events deal with these issues in a more appropriate, systematic, and 

effective way. 
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Method 

The Case 

The research object was the Coop FIS Cross Country World Cup Ski Tour 2020. The 

event  covered six competition days, five venues, four municipalities, three organizers, and 

two countries (Knotten, 2020). The Ski Tour 2020 was: 

• A large event, consisting of several sub-events with different characteristics.  

• A project organization with a substantial number of volunteers.  

• A variety of stakeholders, including local, regional, and national authorities and 

rescue services, private enterprises and NGOs, athletes and their support teams, 

media, sponsors and approximately 46,000 spectators in situ - in addition to those 

who followed the event on TV. 

• Long distances and large geographical areas across national and municipal borders 

with complicated logistics. 

The Ski Tour 2020 was at top level led by Tour 2020 AB; a limited liability company 

owned 50/50 by the Swedish Ski Federation and the Norwegian Ski Federation. Tour 2020 

AB was responsible for the overall coordination of the event. Their main tasks were to ensure 

that the Ski Tour 2020 was conducted and perceived as a tour i.e., that it was perceived as a 

continuous event. Further, to enter agreements with general suppliers, enter and follow up 

partner agreements, follow-up of the international ski federation (FIS), and payment of prize 

money. The competitions were organized by three local organizing committees – one in 

Sweden and two in Norway. The local organizing committees were responsible for the 

technical implementation of the competitions in line with the international ski federation's 

requirements, the sale of public tickets, cooperation with local partners, and cooperation with 

Tour 2020 AB. Finally there was local organizations at the five arenas for the competitions. 
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Research Method 

Method literature often distinguishes between two main methodical directions or 

traditions; quantitative and qualitative (Bryman, 2016). At the overall level, the relationship 

between the two directions can be described as quantitative methods seeking explanation and 

highlighting an overview, while qualitative methods seek understanding and highlights 

insight (Tjora, 2017). We are looking to establish a better understanding of and insight into 

an issue we do not know very well and where not much research has been done. A qualitative 

approach is considered particularly appropriate in such a context (Johannessen et al., 2011). 

Limited existing theory in the area examined, combined with little prior knowledge of the 

event implies that there were few prerequisites for defining precise theoretical assumptions. 

That led to the choice of an exploratory design.  

This event was inherently limited in time and confined in space. It was also relatively 

easy to delineate organizationally. This aligns with the definition of a case study as “a study 

that uses an already existing limit for what and who the survey includes and excludes” (Tjora, 

2017), and the definition of a case study as “an empirical inquiry that investigates a 

contemporary phenomenon (the ‘case’) in depth and within its real world-context” (Yin, 

2014). The event consisted of several sub-events that were separated both organizationally 

and in time and space. Consequently, it could have been considered several cases with several 

analytical units. It was, however, decided to view the entire event as one case with several 

analysis units divided into two main categories; organizers and hosts (Yin, 2014). 

The bulk of the information was collected through interviews. Information has also 

been collected through observation and document studies. The purpose of the observation 

was primarily to gain an overall picture and first-hand impression of the event and its 

implementation, including sporting and extrajudicial context, geography and locations, size 
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and complexity of the event, etc. The document studies provided background information as 

a basis for the interviews. However, information from the documentation has also contributed 

to a deeper and broader understanding, supplementing and explaining the information that 

emerged through the interviews.   

The potential selection of informants was naturally limited to the project organization 

and its major stakeholders. To gain a holistic perspective, it was sought to interview those 

who contributed to an increase in risk, i.e., the event, the overall project management, the 

local project management, and those who had to deal with the increased risk in their 

environment, i.e., the host municipalities and their emergency response apparatus. In the 

initial selection process, the following criteria were used as a basis: 

• Who, based on the emergency preparedness and crisis management principles, had the 

responsibility for managing risks and incidents? 

• Who, by their role/function, had the opportunity to influence both the event, the 

associated risk, and the ability to handle undesirable events and incidents through 

emergency preparedness in the form of planned measures and/or resources? 

Of the 23 candidates on the list of available interviewees, 15 were within the defined criteria. 

Interviews were conducted with 14 out of the 15. Studies indicate that between eight and 16 

interviews are sufficient to reach the data saturation point (Bryman, 2016; Hennink et al., 

2017; Namey et al., 2016; Saunders et al., 2017).  

The interviews were semi-structured (Bryman, 2016; Johannessen et al., 2011; Kallio 

et al., 2016). The interview guide consisted of a list of topics, questions, and issues to be 

discussed. We defined 5 questions for each of the two main categories of analytical units, i.e., 

organizers and hosts. The interviews were conducted in two concentrated batches during May 

and June 2020, originally planned to be held at the respective venues. However, due to the 
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Covid-19 pandemic, they were conducted using the video conferencing tool Microsoft 

Teams. The interviews were conducted using both audio and video, with two exceptions that 

were audio only due to technical issues.  

The analysis was conducted based on a stepwise deductive inductive method (SDI) 

(Tjora, 2017). In the SDI, emphasis is placed on using the empirical data as a defining 

starting point. In the SDI model, work is done inductively moving step by step from data to 

theory, and deductively by using feedback between the steps to quality assure and check a 

valid correlation between the more theoretical defined in one step and the more empirical 

that underpinned it in the previous step. There is not a missing link to theory, but the link 

develops and becomes clearer as the analysis work progresses. The empirical data generated 

through the interviews was processed into analysis data through transcription. The transcribed 

interviews formed the basis for the subsequent analysis. The open empirical coding (Tjora, 

2017), i.e., that the material was encoded based on the collected empirical data and not based 

on theory, was carried out using the computer-based analysis tool NVivo. Each individual 

interview was systematically reviewed in the coding process, and detailed labels were placed 

on a smaller part of the data material, e.g., a sentence or paragraph expressing the essence of 

the point the interviewee wants to convey. This way, the essence of the data material was 

extracted, the volume decreased, and idea generation facilitated (Tjora, 2017). The encoded 

material was systematized by grouping the codes. The purpose was partly to group the codes 

thematically to give the analysis structure and partly to extract codes considered not relevant 

to the objectives and purposes of the analysis and the survey. The code groups remaining 

formed the basis for the thematic selections or main directions in the analysis's discussion and 

results section. In the subsequent steps, the theoretical link became more evident, and through 

conceptualization and generalization, we again approached Yins (2014) considerations that 
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the inferences drawn based on analysis and interpretation either can be used to confirm/retain 

existing theory, to change or further develop it, or to establish new theory in the field. 

Findings 

The research into what affects project management's use of a risk management 

process to establish emergency preparedness in cooperation with the project's stakeholders 

has resulted in three main findings: 

1) There is a lack of firm and specific requirements for risk management covering 

the risk management process and the full range of potential risks facing a 

sporting event. 

Both the International Ski Federation (FIS) and the national ski federations of Norway 

(NSF) and Sweden (SSA) have extensive rules and regulations governing most of what 

happens as part of events and competitions (FIS, 2020; NSF, 2018; SSA, 2020). The national 

rules are founded on international rules. Both sets hold a limited number of requirements 

related to medical preparedness and athlete safety and security. However, they do not require 

the organizing committees to implement a risk management process or perform risk 

assessments as part of their planning and execution of events. 12 of the 14 informants point to 

what they experience as a lack of firm and specific requirements related to risk management 

and emergency preparedness regarding the process and the contents. One interviewee stated:  

The requirements are very blurry. There are no clear and specific requirements for risk 

management or emergency preparedness. The NSF has a requirement stating that 

there should be a safety/contingency plan. The SSA has fewer such requirements for 

its organisers. 

Three of the host communities required the local organizing committees to perform risk 

assessments. There were no formal requirements as to what the assessments should cover or 
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who should be involved in the process. Only one of the host communities required the 

assessment to be documented. There was no uniform approach concerning the requirements 

for a systematic follow-up of findings from the assessments. 

2) There is no coherent and consistent framework describing the respective 

stakeholder’s roles and responsibilities in the risk management process and the 

relationship between the project management process, the risk management 

process, and the emergency preparedness process.   

The interviews indicate divergent understandings of the roles and responsibilities, 

both within and across the respective organizational entities. Representatives from both levels 

of the organizing committee, the Tour AB and two of the local organizing committees, and 

the host communities point out that there is no commonly agreed framework describing roles 

and responsibilities in the risk management process. They also point out that there is no 

framework describing the relationship between the project management process, the risk 

management process, and the emergency preparedness process. One representative state that: 

“There are no guidelines for that – which is interesting.” Another states: “I find that there is a 

lack of a governing documentation. If it is thinly described, then it is thinly executed.” The 

interviews indicate a difference in understanding and implementation of the risk management 

and emergency preparedness processes between the Swedish and the Norwegian organizing 

committees and between the host communities in the two countries. They also indicate 

differences in understanding and implementation within the respective countries, i.e., 

between the respective local organizing committees and the respective host communities. For 

instance, the differences were related to how the assessments were conducted, who were 

involved, what kind of information was shared and with whom, and how the findings were 

followed up.    
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The interviews indicate that the risk assessments performed by the organizing 

committees were not an integral part of the project management activities, but to a certain 

extent rather perceived to be standalone activities performed to satisfy specific internal and 

external stakeholders. This may indicate a rather weak link between the main elements of the 

risk management process, specifically between risk assessment and risk management, and 

between the risk management process and the project management process. The organizing 

committees and the host communities agree that a common framework would have been 

beneficial. A key member of the organizing committee states: “I think that sports in general, 

and maybe other events as well, would have been well served by, and benefitted from a clear, 

simple, and orderly framework.” 

3) The time and resources available for the project are limited and tend to be 

directed towards what the project management and the project members 

perceive to be the project core activities.  

The organizing committees were project organizations, consisting primarily of 

volunteers who conducted planning, preparations, and execution the competitions on their 

leisure time. The representatives from the organizing committees pointed out that this 

required prioritization and focus on the activities needed to ensure successful execution as 

seen from the perspective of the key stakeholders, i.e., the ski federations, the athletes, and 

their support teams, sponsors, spectators, and the media. They also pointed out that it is 

difficult to set explicit requirements for competence when relying on volunteers. One 

member of the organizing committee states: 

I think that this [risk management and emergency preparedness] is an area that is easily 

neglected, and the smaller the event or smaller the organizer, the more neglected it will 

be. What we have arranged is not a small event, but there are relatively small organizing 

committees based on volunteering. 
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The interviews do not suggest deliberate neglect. However, they suggest that the neglect is 

due to a combination of several factors, namely a lack of risk management competence and 

limited time to implement the risk management process, and a lack of resources to plan and 

prepare the ensuing risk management activities. They also suggest an adaptation to the 

perceived realities of the organizing committees and the host communities: “The emergency 

preparedness must also be challenged in relation to an organizer's reality and costs.” In this 

context, representatives from the organizing committees and the host communities pointed 

out that the sports events often are marginal from an economic perspective. They have 

limited opportunities to obtain the competence and resources required to cover all 

expectations, and that financial considerations may lead to identified risks not being followed 

up. 

Discussion 

Sporting events have many similarities with projects, and they are often carried out as 

such (Parent & Smith-Swan, 2013; Schnitzer et al., 2020). Risk management is an important 

part of project management (PMI, 2017; Willumsen et al., 2019). Risk management is 

defined as “all measures and activities taken to manage risk” (Aven, 2007). Risk management 

includes the choice of strategy, planning, implementation, and follow-up of measures to 

respond to the risk assessment results (Aven, 2007, 2016; ISO, 2018; PMI, 2017). Emergency 

preparedness is defined as “measures to prevent, limit or deal with undesirable incidents” 

(Lunde, 2014). Emergency preparedness is all about identifying, planning, and implementing 

measures to manage the risks identified in the risk assessments, i.e., to prevent or reduce the 

probability of risk occurring, or limit the consequences should it occur. Herein lies the link 

between the risk management process and emergency preparedness. Consequently, 

emergency preparedness is an important part of risk management.  
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As the first finding indicates, there is a lack of requirements related to risk 

management and emergency preparedness. The overriding purpose of risk management is not 

to eliminate risk but rather to find the right balance between developing and creating value 

and avoiding accidents, injuries, and losses (Aven, 2007, 2016). PMI  describes the goal more 

specifically; to increase the probability and effect of positive events and reduce the 

probability and impact of negative events in the project (PMI, 2017). Risk management is a 

continuous process that should be an integral part of all activities, including interaction with 

internal and external stakeholders (ISO, 2018).  Sporting events do not take place in splendid 

isolation, but at one or several defined geographical locations - or on a stretch between 

locations – in interaction with its surroundings. The organizing committee, the host 

municipalities, and other public and private stakeholders each have their areas of 

responsibility and functions. None of the stakeholders do, however, hold all the resources 

required to handle an incident in their possession. There are obvious interdependencies that 

require coordination and interaction between the actors and stakeholders involved. To 

establish and implement appropriate management strategies, the scope of assessments and 

analyses must be agreed upon and understood by all stakeholders (Leopkey & Parent, 2009). 

This implies a need for involvement and interaction in the risk management process.   

The stakeholders often drive the requirements and expectations for risk management. 

As indicated, the stakeholders have their areas of responsibility, and consequently, their own 

interest to cater for, protect, and preserve. From the perspective of the organizing committees, 

the primary stakeholders in this context are the athletes and their support teams, the 

international and the national ski federations, the municipalities, and the police. The athletes 

and their support teams exercise their interests through the ski federations. The International 

Ski Federation (FIS), the Norwegian Ski Federation (NSF), and the Swedish Ski Association 

(SSA) own the event, they hold the key to future events, thus it gives them defining power, 
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i.e., the power to define what is important and what is not, and consequently what focus the 

organizing committees should have. The host municipalities equally have an essential role in 

determining requirements. They must give their approval; hence they hold a key to the event. 

The host municipalities have a broader interest in the risk management process than the ski 

federations. The event will impact the community in many ways, and the municipality owns 

and controls most of the resources the event needs to succeed. For their part, the purpose of 

the risk management process is to ensure that the additional risk imposed by the event on the 

community is acceptable, that relevant actors who can contribute, to both prevention and 

limitation of damage, have been involved, that the response capacity is satisfactory, and that 

relevant local and regional authorities, e.g., the police, fire and rescue services, road 

authorities, etc. has given their approval. The police’s primary interest in the risk 

management process is to safeguard security and public safety. They also hold the key as they 

must give their consent prior to the event and have the authority to stop the event or require 

changes in the execution as deemed necessary based on the situation. 

The power of the ski federations is exercised, among other things, through race 

regulations and guidelines for the implementation of the events. The content of these 

documents will consequently be important for the organizers' priorities, since this is the what 

in the project. FIS, NSF, and SSA have relatively extensive competition rules and regulations 

(FIS, 2020; NSF, 2018; SSA, 2020). The study shows that the competition rules and 

regulations have a firm focus on the sport and the technical execution of the competitions. 

They contain a very limited number of references to or requirements for risk management and 

emergency preparedness. Regarding the municipalities, it has not been possible to identify a 

common approach to risk management related to sporting events, neither in terms of 

requirements for content, implementation, involvement, documentation, or follow-up. The 

police have internal processes and procedures, but they have no formal requirements for the 
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risk management process in sporting events. The lack of requirements from the key 

stakeholders sends a strong signal to the organizers with respect to priorities, in turn leading 

to a focus on what is covered in the requirements and guidelines, which consequently leads to 

a gap concerning risk management in an emergency preparedness context.  

The second finding is that the time and resources available for the project are limited 

and tend to be allocated to what the project management and the project members perceive to 

be the project core activities. An organizing committee is a project organization. A project 

organization is, by definition, a temporary organization established to accomplish a unique 

task (Rolstadås, 2020). Sporting events are typically restricted in terms of time, are short and 

hectic, cannot be postponed, and there is only one opportunity to succeed. Furthermore, the 

planning and execution of sporting events largely rely on volunteers (Parent & Smith-Swan, 

2013). In a project organization based on volunteers, there may be shortfalls in the 

competence available in terms of type, quality, and volume. Consequently, there may be 

considerable variations in the project's ability to relate to the different work processes and 

carry out the various elements of the project work. Correspondingly, there may be significant 

variations in the other stakeholders' competence, knowledge, and experience in the relevant 

areas, and consequently, their ability to contribute and possibly compensate for inadequacies 

in the project organization.  

The combination of a complex task, limited time, and scarcity of resources requires 

both the organizing committees and the host communities to prioritize and focus their 

activities on the organizational, and the individual level. What they end up with as their focus 

depends on several factors. One is the available competence, seen as the why in the project, 

since competence is the fundament for understanding. The members of the organizing 

committees are often recruited based on their interest in and commitment to the sport(s) or 

sports team(s) in question. Thereby, the composition of the committees can be random in 
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terms of both competence and interests, which will affect what the committee consciously or 

unconsciously chooses to spend its time and resources on. Furthermore, it will impact the 

signals sent to the rest of the organization. Another aspect is the committee’s concerns and 

worries, often seen as a consequence of what competence the committee members possesses 

and their experiences. Limitations in time and resources will consequently lead to a focus on 

core activities, i.e., the sport and the technical execution of the competitions and the related 

logistics. The limitations often affect opportunities, ability, and willingness to gather and 

share knowledge, competence, and experience with other members of the organizing 

committee and other stakeholders. A third aspect is what the committee's members and 

management perceive and experience to be demanded from the project's environment, i.e., 

the stakeholders. Often, what is demanded is done, while what is not required or expected is 

postponed. In a situation with limited resources and expertise, it is not unlikely that what is 

postponed eventually will be left out.  

The third finding is that there is no coherent and consistent framework describing the 

respective stakeholder’s roles and responsibilities in the risk management process and the 

relationship between the project management process, the risk management process, and the 

emergency preparedness process. The framework is the how in the project description, 

explaining the processes, their contents and principles. In the Ski Tour 2020 case, the lack of 

a coherent and consistent framework was identified to lead to a significant variation in how 

risk management and emergency preparedness were perceived, planned, and implemented. 

Variations in the host communities’ approach, requirements and expectations added to this. 

The different approaches made it difficult to share relevant information between the key 

stakeholders and establish a common situational awareness and understanding as a basis for 

coordinated risk management activities, including emergency planning and preparations. 

Studies have shown that the ability to deal with the unforeseen is associated with interaction. 
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It is possible to prepare for the unforeseen, thereby improving the ability to deal with such 

events by implementing competence, organizational and operational measures that promote 

better interaction (Herberg et al., 2019). Effective and efficient coordination of prevention 

and the ability to handle incidents requires a common understanding of the challenges the 

project may face, i.e., the risk picture. It also requires a shared understanding of who is 

responsible for what, what capacities and capabilities will be required to manage the 

challenges, what capacities and capabilities the respective stakeholders possess, how they can 

and will be used, and how this will affect the capacities and capabilities of the other 

stakeholders. It is, in other words, not sufficient to know your role and responsibilities – you 

also need to understand the role and responsibilities of the other key stakeholders. Through 

various activities, such as involvement of stakeholders in the conduct of risk assessments, 

involvement in the planning of the event, and through joint training and exercises, a common 

understanding can be built.   

Lack of knowledge about, or differences in the understanding of, the various elements 

of the project management, risk management, and emergency preparedness processes and the 

connection between them may lead to differences in planning and execution of operations. In 

turn, leading to a disconnect between the various elements and thereby loss of coherence, 

consistency, and efficiency. The differences in planning and execution may include variations 

in execution of the different processes, what they contain or cover, who they involve and 

how. The differences may also be about how and to what extent information is shared 

between the various stakeholders, how and to what extent assessments and findings are 

followed up, implemented in risk reducing activities, how and to what extent they are 

implemented in emergency preparedness plans, and how and to what extent they are verified 

through training, exercises or other validating or verifying activities.  
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Studies show a correlation between an organization's maturity, its ability to conduct 

risk management and utilize various tools and processes in risk management work, and the 

results it achieves (Crispim et al., 2019). To achieve a holistic approach and understanding of 

the connection between the various processes and the elements they consist of, requires a 

certain organizational maturity. Low maturity organizations are characterized by 

improvisation in project management, lack of knowledge of what is required at the various 

stages in the project process, lack of knowledge of standards, and inability to establish the 

necessary connections between the different areas of competence (Crispim et al., 2019). It 

may be challenging to achieve a sufficient level of maturity in a project organization that 

mainly consists of volunteers who may have limited competence in the relevant processes 

and the associated knowledge areas. There are several ways of compensating lack of 

maturity. One way is to conduct training and exercises related to crisis management. Another 

could be to establish a framework for sporting event management. Several studies have 

looked at the effect of training and exercises (Lai et al., 2016; Sogand et al., 2019; 

Steigenberger, 2016; Taschner et al., 2017). The conclusion is that training and exercises 

have a clear effect in several areas, e.g., gaining knowledge and understanding of the others, 

understanding the planning process – including own and others' roles, stimulate networking 

and establishing relationships across organisations, and not least offers the opportunity to test 

and revise existing plans. Training and exercises do, however, require time and resources.  

The three findings, lack of requirements, lack of framework, and lack of time and 

resources, are strongly interlinked. In organizations based on volunteering, it is challenging to 

set clear requirements for competence and experience when recruiting. Volunteering also 

makes it difficult to ensure continuity over time. Lack of competence, experience, and 

continuity makes it demanding to build and maintain the competence required to achieve 

sufficient maturity in the individual and the organization. Lack of maturity will make it 
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difficult to carry out a risk management process that meets both the clearly defined 

requirements and the implicit requirements and expectations of the most important 

stakeholders and the event's surroundings in general, leading to a focus on tasks that are 

clearly described and where the requirements are clear. Correspondingly, there will be less 

focus on poorly described tasks with vague or missing requirements. Lack of requirements 

will consequently lead to gaps in risk management, and thereby in emergency preparedness. 

On the other hand, the study suggests that it should be possible to compensate for the 

potential lack of competence that comes with volunteering by defining precise requirements 

for risk management and emergency preparedness and establishing a framework in the form 

of a guideline. The requirements should be obtainable, relevant, easy to implement within the 

allotted time, and aligned with requirements from key stakeholders. The framework must 

help the project stay focused and achieve its goals in close collaboration with its stakeholders. 

For such a framework to be successfully implemented and have the desired effect, the 

organizing committees and key stakeholders must regard it as beneficial, it must simplify and 

reduce complexity internally and concerning key stakeholders, and it must be possible to 

implement with limited resources. The framework should describe the most important 

processes, stakeholders and their roles and responsibilities in planning and implementation. 

The framework should also define minimum standards for the content and implementation of 

the relevant parts of the respective processes. The minimum standards should describe who 

must be involved in the various stages of the different processes, and the implementation of 

them. The overall purpose is to ensure that the plans and procedures meet the formal 

requirements and expectations for the successful execution of the competitions from a sports 

perspective and at the same time, cater to the requirements and expectations of the 

surrounding community at large. 
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Conclusion 

The purpose of risk management is not to eliminate risk, but rather to strike the right 

balance between developing and creating value, and avoiding accidents, injuries and losses 

(Aven, 2007, 2016). In this case, it was a matter of finding the right balance between 

achieving a good technical implementation of six competitions, in five venues, in four 

municipalities, with three organizers, in two countries, whilst at the same time having a 

sufficient and appropriate preparedness for unforeseen events, incidents, and crises. Risk 

management includes the choice of strategy, planning, implementation, and follow-up of 

measures to respond to the risk assessment results. Emergency preparedness is all about 

identifying, planning, and implementing measures to manage the risks identified in the risk 

assessments. Herein lies the link between the risk management process and emergency 

preparedness. 

The study into what affects project management's use of the risk management process 

to establish emergency preparedness in cooperation with the project's stakeholders has three 

main findings. The first is that there is a lack of firm and specific requirements for risk 

management covering the risk management process and the full range of potential risks 

facing a sporting event. The second is that there is no coherent and consistent framework 

describing the respective stakeholder’s roles and responsibilities in the risk management 

process and the relationship between the risk management process and the emergency 

preparedness process. The third is that the time and resources available for the project are 

limited. When restricted, the time and resources available tend to be directed towards what 

the project management and the project members perceive to be the project core activities.   

The study shows that the project management's use of risk management to establish 

emergency preparedness in this case was ineffective. The reason seems to be what is a major 
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challenge in events that are largely based on volunteering, i.e., lack of time and resources. 

However, the study also shows that in a risk management context there is a strong connection 

and mutual influence between requirements, framework, and resources. Weaknesses in one 

area can be compensated by strengthening other areas. The study thus indicates that the lack 

of time and resources can be compensated through an increased focus on requirements and 

frameworks.  

 

Figure 1: The relationship between requirements, resources, and framework 

 

The establishment and utilization of a clear and concise list of requirements, that 

encourages the project organization to establish a tight cooperation with the other 

stakeholders, will make it possible to achieve a better common understanding of the 

environment, what challenges can be expected, and facilitate for a unity of effort towards a 

common goal. The foundation for doing so lies in a common understanding of the situation, 

which in turn requires a common situational awareness. A framework for the processes, 

agreed upon, and recognized by the parties involved, will be a tool for achieving that 

awareness. When resources are limited, clear requirements for risk management and 

emergency preparedness and a simple and clear framework that describes roles, 

responsibilities and authority will help simplify the processes and reduce the overall need for 

resources. At the same time, it will provide a better overall overview of the risk picture, a 

common understanding of the situation, better conditions for interaction and thereby better 

conditions for comprehensive prevention and management of incidents and crises, should 

they occur.   
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Figure 1: The relationship between requirements, framework and competence 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



RISK AND PREPAREDNESS IN SPORTING EVENTS 64 

 

 

 

Bibliography 

 

Auf der Heide, E. (2006). The Importance of Evidence-Based Disaster Planning. Annals of 

Emergency Medicine, 47(1), 34-49. 

https://doi.org/10.1016/j.annemergmed.2005.05.009  

 

Aven, T. (2007). Risikostyring : grunnleggende prinsipper og ideer. Universitetsforl.  

 

Aven, T. (2016). Risikostyring. In Store norske leksikon. Retrieved 14. april 2020, from 

https://snl.no/risikostyring 

 

Bryman, A. (2016). Social Research Methods (5. ed.). Oxford University Press.  

 

Crispim, J., Silva, L. H., & Rego, N. (2019). Project risk management practices: the 

organizational maturity influence. International journal of managing projects in 

business, 12(1), 187-210. https://doi.org/10.1108/IJMPB-10-2017-0122  

 

de Ruijter, A., & Guldenmund, F. (2016). The bowtie method: A review. Safety science, 88, 

211-218. https://doi.org/10.1016/j.ssci.2016.03.001  

 

DSB. (2019). Analyser av krisescenarioer 2019. Direktoratet for samfunnssikkerhet og 

beredskap. https://www.dsb.no/rapporter-og-evalueringer/analyser-av-krisescenarioer-

2019/ 

 

FIS. (2020). The International Ski Competition Rules (ICR): Book II Cross-Country. 

International Ski Federation. https://assets.fis-

ski.com/image/upload/v1608218112/fis-

prod/assets/ICR_CrossCountry_2020_clean.pdf  

 

Gammon, S. (2011). Sports events: Typologies, people and place. In J. Connell & S. J. Page 

(Eds.), The Routledge Handbook of Events (pp. 104-118). Routledge.  

 

Hennink, M. M., Kaiser, B. N., & Marconi, V. C. (2017). Code Saturation Versus Meaning 

Saturation: How Many Interviews Are Enough? Qual Health Res, 27(4), 591-608. 

https://doi.org/10.1177/1049732316665344  

 

Herberg, M., Torgersen, G.-E., & Rundmo, T. (2019). Competence for the Unforeseen: 

Social Support and Concurrent Learning as Basic Components of Interaction Under 

Risk. Frontiers in Communication, 4. https://doi.org/10.3389/fcomm.2019.00019  

 

Hillson, D., & Simon, P. (2020). Practical Project Risk Management, Third Edition, 3rd 

Edition. Berrett-Koehler Publishers.  

https://doi.org/10.1016/j.annemergmed.2005.05.009
https://snl.no/risikostyring
https://doi.org/10.1108/IJMPB-10-2017-0122
https://doi.org/10.1016/j.ssci.2016.03.001
https://www.dsb.no/rapporter-og-evalueringer/analyser-av-krisescenarioer-2019/
https://www.dsb.no/rapporter-og-evalueringer/analyser-av-krisescenarioer-2019/
https://assets.fis-ski.com/image/upload/v1608218112/fis-prod/assets/ICR_CrossCountry_2020_clean.pdf
https://assets.fis-ski.com/image/upload/v1608218112/fis-prod/assets/ICR_CrossCountry_2020_clean.pdf
https://assets.fis-ski.com/image/upload/v1608218112/fis-prod/assets/ICR_CrossCountry_2020_clean.pdf
https://doi.org/10.1177/1049732316665344
https://doi.org/10.3389/fcomm.2019.00019


RISK AND PREPAREDNESS IN SPORTING EVENTS 65 

 

 

 

 

ISO. (2018). NS-ISO 31000:2018 Risikostyring - Retningslinjer. Standard Norge.  

 

Johannessen, A., Christoffersen, L., & Tufte, P. A. (2011). Forskningsmetode for økonomisk-

administrative fag (3. utg. ed.). Abstrakt forl.  

 

Kallio, H., Pietilä, A. M., Johnson, M., & Kangasniemi, M. (2016). Systematic 

methodological review: developing a framework for a qualitative semi‐structured 

interview guide. The Journal of Advanced Nursing, 72(12), 2954-2965. 

https://doi.org/10.1111/jan.13031  

 

Knotten, G. (2020). Sluttrapport SkiTour 2020 - Konfidensiell.  

 

Lai, A., Haligua, A., Dylan Bould, M., Everett, T., Gale, M., Pigford, A.-A., & Boet, S. 

(2016). Learning crisis resource management: Practicing versus an observational role 

in simulation training – a randomized controlled trial. Anaesthesia Critical Care & 

Pain Medicine, 35(4), 275-281. https://doi.org/10.1016/j.accpm.2015.10.010  

 

Lai, L. (2013). Strategisk kompetanseledelse (3. ed.). Fagbokforl.  

 

Leopkey, B., & Parent, M. M. (2009). Risk Management Issues in Large-scale Sporting 

Events: a Stakeholder Perspective. European Sport Management Quarterly, 9(2), 187-

208. https://doi.org/10.1080/16184740802571443  

 

Lunde, I. K. (2014). Praktisk krise- og beredskapsledelse. Universitetsforl.  

 

Max, M. (2020). Traditional organizations and crisis management in transition—

Organizational perspectives on new dynamics of independent civil engagement. 

Journal of contingencies and crisis management. https://doi.org/10.1111/1468-

5973.12296  

 

McLeod, R. W., & Bowie, P. (2018). Bowtie Analysis as a prospective risk assessment 

technique in primary healthcare. Policy and practice in health and safety, 16(2), 177-

193. https://doi.org/10.1080/14773996.2018.1466460  

 

Moon, J., Sasangohar, F., Son, C., & Peres, S. C. (2020). Cognition in crisis management 

teams: an integrative analysis of definitions. Ergonomics, 63(10), 1240-1256. 

https://doi.org/10.1080/00140139.2020.1781936  

 

Müller, M. (2015). What makes an event a mega-event? Definitions and sizes. Leisure 

studies, 34(6), 627-642. https://doi.org/10.1080/02614367.2014.993333  

 

https://doi.org/10.1111/jan.13031
https://doi.org/10.1016/j.accpm.2015.10.010
https://doi.org/10.1080/16184740802571443
https://doi.org/10.1111/1468-5973.12296
https://doi.org/10.1111/1468-5973.12296
https://doi.org/10.1080/14773996.2018.1466460
https://doi.org/10.1080/00140139.2020.1781936
https://doi.org/10.1080/02614367.2014.993333


RISK AND PREPAREDNESS IN SPORTING EVENTS 66 

 

 

 

Namey, E., Guest, G., McKenna, K., & Chen, M. (2016). Evaluating Bang for the Buck: A 

Cost-Effectiveness Comparison Between Individual Interviews and Focus Groups 

Based on Thematic Saturation Levels. The American journal of evaluation, 37(3), 

425-440. https://doi.org/10.1177/1098214016630406  

 

NIF. (2014). Eierskap til idrettsarrangementer. 

https://www.idrettsforbundet.no/globalassets/idrett/juss/juridiske-

dokumenter/eierskap-til-idrettsarrangementer.pdf 

 

Noack, T., & Tjora, A. H. (2018). Samhandling. In Store norske leksikon. Retrieved 15. april 

2020, from https://snl.no/samhandling 

 

NSF. (2018). Rennreglement NSF Langrenn. Norges Skiforbund. 

https://www.skiforbundet.no/contentassets/24e92c4593324a26a8cc36471b7207d7/ren

nreglement-langrenn-2018.pdf  

 

Parent, M. M., & Smith-Swan, S. (2013). Managing Major Sports Events: Theory and 

Practice. Taylor and Francis. https://doi.org/10.4324/9780203132371  

 

PMI. (2017). A guide to the project management body of knowledge (PMBOK guide) (Sixth 

ed.). Project Management Institute.  

 

Rolstadås, A. (2020). Prosjekt. In Store norske leksikon. Retrieved 14. april 2020, from 

https://snl.no/prosjekt 

 

Russell, D. L., & Arlow, P. (2015). Industrial security : managing security in the 21st century 

(1st edition. ed.). Wiley.  

 

Saunders, B., Sim, J., Kingstone, T., Baker, S., Waterfield, J., Bartlam, B., Burroughs, H., & 

Jinks, C. (2017). Saturation in qualitative research: exploring its conceptualization 

and operationalization. Qual Quant, 52(4), 1893-1907. 

https://doi.org/10.1007/s11135-017-0574-8  

 

Schnitzer, M., Kronberger, K., Bazzanella, F., & Wenger, S. (2020). Analyzing Project 

Management Methods in Organizing Sports Events. SAGE open, 10(4). 

https://doi.org/10.1177/2158244020970940  

 

Sogand, T., Parisa, M., Shahnam, M., Mohsen, D., & Rahim, S. (2019). The importance of 

education on disasters and emergencies: A review article. Journal of education and 

health promotion, 8(1), 85-85. https://doi.org/10.4103/jehp.jehp_262_18  

 

SRA. (2018). Society for Risk Analysis Glossary. Society for Risk Analysis. 

https://www.sra.org/sites/default/files/pdf/SRA%20Glossary%20-%20FINAL.pdf 

https://doi.org/10.1177/1098214016630406
https://www.idrettsforbundet.no/globalassets/idrett/juss/juridiske-dokumenter/eierskap-til-idrettsarrangementer.pdf
https://www.idrettsforbundet.no/globalassets/idrett/juss/juridiske-dokumenter/eierskap-til-idrettsarrangementer.pdf
https://snl.no/samhandling
https://www.skiforbundet.no/contentassets/24e92c4593324a26a8cc36471b7207d7/rennreglement-langrenn-2018.pdf
https://www.skiforbundet.no/contentassets/24e92c4593324a26a8cc36471b7207d7/rennreglement-langrenn-2018.pdf
https://doi.org/10.4324/9780203132371
https://snl.no/prosjekt
https://doi.org/10.1007/s11135-017-0574-8
https://doi.org/10.1177/2158244020970940
https://doi.org/10.4103/jehp.jehp_262_18
https://www.sra.org/sites/default/files/pdf/SRA%20Glossary%20-%20FINAL.pdf


RISK AND PREPAREDNESS IN SPORTING EVENTS 67 

 

 

 

 

SSA. (2020). Svenska skidförbundets tävlingsregler, längdskidåkning. Svenska 

Skidförbundet. 

https://www.skidor.com/globalassets/langdakning/dokument/tavlingarrangemang/regl

er/2020/tavlingsregler-langdakning-2020.pdf  

 

Steigenberger, N. (2016). Organizing for the Big One: A Review of Case Studies and a 

Research Agenda for Multi‐Agency Disaster Response. Journal of contingencies and 

crisis management, 24(2), 60-72. https://doi.org/10.1111/1468-5973.12106  

 

Taschner, M. A., Nannini, A., Laccetti, M., & Greene, M. (2017). Emergency Preparedness 

Policy and Practice in Massachusetts Hospitals: A Case Study. Workplace health & 

safety, 65(3), 129-136. https://doi.org/10.1177/2165079916659505  

 

Tjora, A. H. (2017). Kvalitative forskningsmetoder i praksis (3. ed.). Gyldendal akademisk.  

 

Torgersen, G.-E. (2015). Pedagogikk for det uforutsette. Fagbokforl.  

 

Torgersen, G.-E. (Ed.). (2018). Interaction: 'Samhandling' Under Risk : A step ahead of the 

unforseen. Cappelen Damm Akademisk/NOASP (Nordic Open Access Scholarly 

Publishing).  

 

Weick, K. E. (1995). Sensemaking in organizations. Sage.  

 

WHO. (2017). A strategic framework for emergency preparedness. World Health 

Organization. 

https://apps.who.int/iris/bitstream/handle/10665/254883/9789241511827-eng.pdf  

 

Willumsen, P., Oehmen, J., Stingl, V., & Geraldi, J. (2019). Value creation through project 

risk management. International journal of project management, 37(5), 731-749. 

https://doi.org/10.1016/j.ijproman.2019.01.007  

 

Yin, R. K. (2014). Case study research : design and methods (5. ed.). SAGE.  

 

Aarseth, W., Rolstadås, A., & Klev, R. (2015). Lederskap i prosjekter. Fagbokforl.  

 

Aarseth, W., Rolstadås, A., & Klev, R. (2016). Project leadership challenges : their nature 

and how they are managed. Fagbokforl.  

 

  

 

https://www.skidor.com/globalassets/langdakning/dokument/tavlingarrangemang/regler/2020/tavlingsregler-langdakning-2020.pdf
https://www.skidor.com/globalassets/langdakning/dokument/tavlingarrangemang/regler/2020/tavlingsregler-langdakning-2020.pdf
https://doi.org/10.1111/1468-5973.12106
https://doi.org/10.1177/2165079916659505
https://apps.who.int/iris/bitstream/handle/10665/254883/9789241511827-eng.pdf
https://doi.org/10.1016/j.ijproman.2019.01.007


1 
 

Vedlegg 1: Forfatterveiledning Journal of Sport Management 
Authorship Guidelines 

The Journals Division at Human Kinetics adheres to the criteria for authorship as outlined by the 
International Committee of Medical Journal Editors*: 

Each author should have participated sufficiently in the work to take public responsibility for the 
content. Authorship credit should be based only on substantial contributions to: 

a. Conception and design, or analysis and interpretation of data; and 
b. Drafting the article or revising it critically for important intellectual content; and 
c. Final approval of the version to be published. 

Conditions a, b, and c must all be met. Individuals who do not meet the above criteria may be listed 
in the acknowledgments section of the manuscript. *Uniform requirements for manuscripts 
submitted to biomedical journals. (1991). New England Journal of Medicine, 324, 424–428. 

Open Access 

Human Kinetics is pleased to allow our authors the option of having their articles published Open 
Access. In order for an article to be published Open Access, authors must complete and return the 
Request for Open Access form and provide payment for this option. To learn more and request Open 
Access, click here. 

Manuscript Guidelines 

The Journal of Sport Management aims to publish innovative empirical, theoretical, and review 
articles focused on the governance, management, and marketing of sport organizations. Submissions 
are encouraged from a range of areas that inform theoretical advances for the management, 
marketing, and consumption of sport in all its forms, and sport organizations generally. Review 
articles and studies using quantitative and/or qualitative approaches are welcomed. 

The Journal of Sport Management publishes research and scholarly review articles; short reports on 
replications, test development, and data reanalysis; editorials that focus on significant issues 
pertaining to sport management; articles aimed at strengthening the link between sport 
management theory and sport management practice; and book reviews ("Off the Press"). Individuals 
interested in submitting book reviews should contact the section editor: Dr. Calvin Nite, Texas A&M 
University (calvin.nite@tamu.edu). 

When preparing manuscripts for submission in the Journal of Sport Management, authors should 
follow the guidelines in the Publication Manual of the American Psychological Association (7th 
edition; www.apa.org). Manuscripts must be submitted in English. All manuscripts must be preceded 
by an abstract of no more than 150 words and three to six keywords chosen from terms not used in 
the title. If footnotes are used, they should be as few as possible and should not exceed six lines 
each. Figures should be created in Excel or saved as TIFF or JPEG files. All tables, figure captions, and 
footnotes must be grouped together on pages separate from the body of the text. Reference 
citations in the text must be accurate concerning dates of publication and spelling of author names, 
and they must cross-check with those in the reference list. Manuscripts will be summarily rejected if 
they do not follow the APA guidelines. 

https://journals.humankinetics.com/page/openaccess/open-access
mailto:calvin.nite@tamu.edu?subject=JSM%20Book%20Review
http://www.apa.org/


2 
 

Manuscripts submitted will be judged primarily on their substantive content, but writing style, 
structure, and length are very important considerations. Poor presentation is sufficient reason for 
the rejection of a manuscript. When first received, manuscripts will be evaluated by the editor in 
terms of their contribution-to-length ratio. Thus, manuscripts should be written as simply and 
concisely as possible. Papers should be no longer than 40 double-spaced pages (using one-inch 
margins and Times New Roman 12-point font), inclusive of references, tables, figures, and 
appendices. However, we recognize that in rare circumstances, papers intended to make very 
extensive contributions may require additional space. Prior to submitting a manuscript, authors 
should consider the contribution-to-length ratio and ask themselves: "Is the paper long enough to 
cover the subject while concise enough to maintain the reader’s interest?" (This paragraph is based 
on the Information for Contributors of the Academy of Management Review.) 

Please note that a blind review process is used to evaluate manuscripts. As such, any clues to the 
author’s identity should be eliminated from the manuscript. The first page of the manuscript must 
not include author names or affiliations, but it should include the title of the paper and the date of 
submission. 

Manuscripts must not be submitted to another journal while they are under review by the Journal of 
Sport Management, nor should they have been previously published. Manuscripts are read by 
reviewers, and the review process generally takes approximately 12 weeks. Manuscripts will be 
evaluated in terms of topical relevance, theoretical and methodological adequacy, and clarity of 
explanation and analysis. Authors should be prepared to provide the data and/or research 
instrument(s) on which the manuscript is based for examination if requested by the editor. 
Comments from reviewers concerning manuscripts, along with the editorial decision, are made 
available to authors.  

Questions about the journal or manuscript submission should be directed to the Editor-in-Chief of 
the journal, Professor Janet Fink, at jsfink@isenberg.umass.edu. 

Submit a Manuscript 

Authors should submit their manuscript through ScholarOne (see submission button at the top of 
this page), the online submission system for the Journal of Sport Management. ScholarOne manages 
the electronic transfer of manuscripts throughout the article review process while providing step-by-
step instructions and a user-friendly design. Please access the site and follow the directions for 
authors submitting manuscripts. 

Authors of manuscripts accepted for publication must transfer copyright to Human Kinetics, Inc. This 
copyright form can be viewed by visiting ScholarOne and selecting "Instructions & Forms" in the 
upper-right corner of the screen. Also, any problems that may be encountered can be resolved easily 
by selecting “Help” in the upper-right corner.  

mailto:jsfink@isenberg.umass.edu?subject=Janet%20Fink


1 
 

Vedlegg 2: Intervjuguide 
Spørsmål til prosjektledelsen og de lokale organisasjonskomiteene: 

1. Hvilke risikovurderinger ble gjennomført, og hvordan vurderte dere risikoen før 

arrangementet? 

2. Hva ble delt med de øvrige interessentene på de respektive lokasjoner? 

3. Hvilket ansvar tok dere for å etablere en felles situasjonsforståelse på bakgrunn av 

risikovurderingene? 

4. I hvilken grad opplevde dere at involveringen av de øvrige interessentene bidro til å 

etablere en felles situasjonsforståelse? 

5. I hvilken grad opplevde dere at risiko- og situasjonsforståelsen ble omdannet til 

beredskap (evne til å håndtere det uventede) gjennom konkrete planer og tiltak?  

Spørsmål til vertskommunene/politi/brann/redning/helse: 

1. Hvilke risikovurderinger ble gjennomført, og hvordan vurderte dere risikoen før 

arrangementet? 

2. I hvilken grad ble dere involvert i Ski Tour 2020s risikovurderinger? 

3. Hvilket ansvar opplever dere Ski Tour 2020 tok for å etablere en felles 

situasjonsforståelse på bakgrunn av risikovurderingene? 

4. I hvilken grad opplevde dere å bli involvert i arbeidet med å etablere en felles 

situasjonsforståelse? 

5. I hvilken grad opplevde dere at risiko- og situasjonsforståelsen ble omdannet til 

beredskap (evne til å håndtere det uventede) gjennom konkrete planer og tiltak?  
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